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Appendix M

Project Drawing List

BREATHING AIR DRAWINGS

Dwg. No. Rev.

522684 P-1 1 PLANT AND BREATHING AIR GENERAL NOTES, LEGEND,
ABBREVIATIONS & P&ID

522685 P-2 1 PLANT AND BREATHING AIR ISOMETRIC

522686 P-3 0 PLANT AND BREATHING AIR PLAN

522687 P-4 0 PLANT AND BREATHING AIR ENLARGED PLOT PLAN, AND
SECTIONS

522688 P-5 0 PLANT AND BREATHING AIR ENLARGED PLAN, SECTION AND
DETAIL

522689 P-6 1 BREATHING AIR SECTIONS
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CARBON MONOXIDE DETECTION SYSTEM

Dwa. No. Rev.

522756 LSS-9 1 CO CONTROL PANEL CONNECTION DIAGRAM




CRITICALITY ALARM SYSTEM

Dwa. No. Rev.
522774 IN-17 1 CRITICALITY ALARM SYSTEM BLOCK DIAGRAM
522775 IN-18 1 CRITICALITY ALARM SYSTEM WIRING DIAGRAM
522776 IN-19 0 CA-CP-1CRITICALITY ALARM SYSTEM CONTROL
ENCLOSURE ASSEMBLY
522777 IN-20 0 CRITICALITY ALARM SYSTEM DETAILS
522778 IN-21 1 STACKMONITORING SYSTEM BLOCK DIAGRAM
522779 IN-22 0 STACKMONITORING PLOT PLAN. ELEVATION AND VIEWS




CLOSED-CIRCUIT TELEVISION (CCTV) SYSTEM

Dwa. No. Rev.
522780 IN-23 0 CCTV SYSTEM ABBREVIATIONS, LEGEND AND GENERAL
NOTES
522781 IN-24 1 CCTV SYSTEM RCS CAMERAS CABLE RISER DIAGRAM
522783 IN-26 0 EXCAVATOR CONTROL PANEL VM-CP-12 PROPOSED LAYOUT
522784 IN-27 0 VIDEO EQUIPMENT RACKS PROPOSED LAYOUT
522785 IN-28 0 CCTV CABLE ROUTING PLAN
522786 IN-29 0 EXCAVATOR MONITOR STAND AND DETAILS
522787 IN-30 0 CCTV CAMERA MOUNTING
522788 IN-31 1 CONDUIT ROUTING PLAN TO WMF-646
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DRUM LOADING ENCLOSURE SYSTEM

Dwa. No. Rev.

522003

522003
522003
522009

522009
522010

522010
522010
522010
522010
522011

522011

2

DRUM LOADOUT ENCLOSURE INSTALLATION ASSEMBLY, NOTES &
PARTS LIST

DRUM LOADOUT ENCLOSURE VIEWS AND SECTIONS
DRUM LOADOUT ENCLOSURE ASSEMBLIES

DRUM LOADOUT ENCLOSURE ASSEMBLY, SECTION, NOTES AND
PARTS LIST

DRUM LOADOUT ENCLOSURE ASSEMBLY

DRUM LOADOUT ENCLOSURE DETAILS, NOTES, SECTION AND PARTS
LIST

DRUM LOADOUT ENCLOSURE ASSEMBLIES AND SECTIONS
DRUM LOADOUT ENCLOSURE ASSEMBLY AND SECTIONS
DRUM LOADOUT ENCLOSURE ASSEMBLY, VIEW AND SECTIONS
DRUM LOADOUT ENCLOSURE ASSEMBLY

DRUM LOADOUT ENCLOSURE FRAME ASSEMBLY NOTES & PARTS
LIST

DRUM LOADOUT ENCLOSURE FRAME ASSEMBLY VIEWS AND
DETAILS




PACKAGING GLOVEBOX SYSTEM DRUM LOADOUT ENCLOSURE ASSEMBLY

INSTALLATION

Dwe. No. Rev

522003 2 DRUM LOADOUT ENCLOSURE INSTALLATION ASSEMBLY, NOTES &
PARTS LIST

522003 2 DRUM LOADOUT ENCLOSURE VIEWS AND SECTIONS

522003 2 DRUM LOADOUT ENCLOSURE ASSEMBLIES

522009 2 DRUM LOADOUT ENCLOSURE ASSEMBLY, SECTION, NOTES AND
PARTS LIST

522009 2 DRUM LOADOUT ENCLOSURE ASSEMBLY

522010 1 DRUM LOADOUT ENCLOSURE DETAILS, NOTES, SECTION AND PARTS
LIST

522010 1 DRUM LOADOUT ENCLOSURE ASSEMBLIES AND SECTIONS

522010 1 DRUM LOADOUT ENCLOSURE ASSEMBLY AND SECTIONS

522010 1 DRUM LOADOUT ENCLOSURE ASSEMBLY, VIEW AND SECTIONS

522010 1 DRUM LOADOUT ENCLOSURE ASSEMBLY

522011 1 DRUM LOADOUT ENCLOSURE FRAME ASSEMBLY NOTES & PARTS
LIST

522011 1 DRUM LOADOUT ENCLOSURE FRAME ASSEMBLY VIEWS AND

DETAILS
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DUST SUPPRESSION SYSTEM

Dwa. No. Rev.
522690 P-7 1 DUST SUPPRESSION GENERAL NOTES, LEGEND AND
ABBREVIATION
522691 P-8 1 DUST SUPPRESSION P&ID
522692  P-9 0 DUST SUPPRESSION SYSTEM VIEW
522693 P-10 0 DUST SUPPRESSION SYSTEM PLAN
522694 P-11 0 DUST SUPPRESSION VIEW AND SECTIONS
522695 P-12 0 DUST SUPPRESSION SYSTEM
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ELECTRICAL DRAWINGS

Dwa. No. Rev.
522721  E-1 2 ABBREVIATIONS AND LEGEND
522722 E-2 1 ONE LINE DIAGRAM
522723 E-3 0 PLOTPLAN
522724 E-4 1 ENLARGED PLOT PLAN
522725 E-5 0 GROUNDING PLAN
522726 E-6 0 WES LIGHTNING PROTECTION PLAN
522727 E-7 0 ELEVATION SOUTH
522728 E-8 0 WES LIGHTNING PROTECTION PLAN
522729 E-9 0 CONDUIT AND CABLE TRAY PLAN
522730 E-10 0 ELECTRICAL EQUIPMENT PLAN
522731 E-11 1 NORMAL POWER PLAN
522732 E-12 1 STANDBY POWER PLAN
522733 E-13 1 HEATERPOWERPLAN
522734 E-14 0 PGSPOWERPLAN
522735 E-15 0 ENLARGED PGS PLAN AND VIEW
522736 E-16 0 PGS VIEWS
522737 E-17 1 WES LIGHTING FLOORPLAN
522738 E-18 1 RCSLIGHTING PLAN
522739 E-19 0 ELECTRICAL PANEL LAYOUTS -SHEET 1
522740 E-20 0 ELECTRICAL PANEL LAYOUTS - SHEET 2
522741 E-21 0 ELECTRICAL PANEL LAYOUTS - SHEET 3
522742 E-22 0 INSTALLATION DETAILS
522743 E-23 1 PANEL SCHEDULES
522744 E-24 0 FIXTURE SCHEDULE AND DETAIL
522745 E-25 0 LIGHTING CONTROL DIAGRAMS
522746 E-26 0 TYPICALWIRING DIAGRAM
522747  E-27 1 PGS POWER BLOCK DIAGRAM
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EMISSIONS MONITORING SYSTEM

Dwa. No. Rev.
522759 IN-2 0 INSTRUMENTATION AND CONTROLS BLOCK DIAGRAM
522763 IN-6 2 ANALOG INPUT MODULE 2 SCHEMATIC DIAGRAM
522761 IN-4 1 ANALOG INPUT MODULE 2 & DIGITAL INPUT MODULE 5
SCHEMATIC DIAGRAM
522778 IN-21 1 STACK MONITORING SYSTEM BLOCK DIAGRAM
522779 IN-22 0 STACK MONITORING PLOT PLAN, ELEVATION AND VIEWS




EXCAVATOR MODIFICATIONS SPC-351

Dwn. No. Rev.

519859 SPC-351 2 OUTER SEAL DETAILS & ASSEMBLIES, NOTES AND PARTS
LIST

519859 SPC-351 2 OUTER SEAL ASSEMBLIES

519859 SPC-351 2 OUTER SEAL DETAILS

519859 SPC-351 2 OUTER SEAL DETAILS

519859 SPC-351 2 OUTER SEAL DETAILS

519859 SPC-351 2 OUTER SEAL DETAILS

519859 SPC-351 2 OUTER SEAL DETAILS & ASSEMBLIES

519902 SPC-351 0 INNER SEAL INSTALLATION, ISOMETRIC, NOTES AND PARTS
LIST

519902 SPC-351 0 INNER SEAL SECTIONS

519902 SPC-351 0 INNER SEAL SECTIONS AND VIEWS

519902 SPC-351 0 INNER SEAL DETAILS

519903 SPC-351 2 OUTER SEAL INSTALLATION, NOTES, PARTS LIST

519903 SPC-351 2 OUTER SEAL ISOMETRIC VIEW AND SECTIONS

519903 SPC-351 2 OUTER SEAL SECTIONS AND PHOTO

519903 SPC-351 2 OUTER SEAL EXPLODED VIEW

519906 SPC-351 2 BACKHOE ANCHORAGE STRUCTURE DETAILS AND
ASSEMBLIES

519906 SPC-351 2 BACKHOE ANCHORAGE ASSEMBLIES AND DETAILS

519906 SPC-351 2 BACKHOE ANCHORAGE ASSEMBLIES, SECTION &
ISOMETRIC VIEW

519906 SPC-351 2 BACKHOE ANCHORAGE ASSEMBLIES, DETAILS &
ISOMETRIC VIEW

519906 SPC-351 2 BACKHOE ANCHORAGE ASSEMBLIES, DETAILS &
ISOMETRIC VIEW

519906 SPC-351 2 BACKHOE ANCHORAGE DETAILS
519906 SPC-351 2 BACKHOE ANCHORAGE ASSEMBLIES & ISOMETRIC VIEW
522045 SPC-351 2  SWING STOP SHIM DETAILS
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EXCAVATOR MODIFICATIONS SPC-351AND 401

Dwa. No. Rev.
519904 SPC-401 1 EXISTINGP&ID 446B HYDRAULIC SCHEMATIC (5BL500-UP)
519905 SPC-401 2 EXCAVATOR MODIFICATIONS MODIFIED P&ID
519931 351& 4 WSE (WESTERN STATES EQUIPMENT) MODS NOTES & PARTS
401 LISTS
519931 351& 4 WSE INSTALLATION, VIEW AND PARTS LIST
401
519931 351 & 4 WSE SECTIONS AND VIEWS
401
519931 351 & 4 WSE SECTIONS AND VIEWS
401
519931 351& 4 WSE SECTIONS
401
519931 351& 4 WSE VIEWS AND DETAILS
401
519931 351& 4 WSEPHOTOS
401
519931 351& 4 WSEPHOTOS
401
519931 351& 4 WSEPHOTOS
401
519931 351& 4 WSEPHOTOS
401
519931 351& 4 WSEPHOTOS
401
519932 SPC-401 2 EXISTINGHYDRAULIC LINES DEMOLITION, VIEWS, DETAIL &
NOTES
519932 SPC-401 2 SECTIONS, PHOTOS AND VIEWS
522047 SPC-401 0 SPADE TOOL END EFFECTOR AND ACCESSORIES
522053 SPC-401 0 EXCAVATOR DEPTH MONITORWIRING DIAGRAM
519869 SPC-401 0 DRUM WEIGHT GAUGE ENCLOSURE ASSEMBLY, NOTES &
PARTS LIST
519869 SPC-401 0 DRUM WEIGHT GAUGE ENCLOSURE ASSEMBLY DETAILS

M-13



EXCAVATOR MODIFICATIONS SPC-389

Dwa. No. Rev.
519933 SPC-389 3 EXCAVATOR INSTALLATIONNOTES AND PARTS LISTS
519933 SPC-389 3 INSTALLATION ISOMETRIC AND VIEW
519933 SPC-389 3 EXCAVATOR INSTALLATION SECTIONS AND VIEW
519933 SPC-389 3 EXCAVATOR INSTALLATION VIEWS
519933 SPC-389 3 EXCAVATOR INSTALLATION PHOTOS
519933 SPC-389 3 EXCAVATOR INSTALLATION PHOTOS
519933 SPC-389 3 EXCAVATOR INSTALLATION PHOTOS
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FACILITY FLOOR STRUCTURE

Dwg. No. Rev.
TITLE SHEET
519907 T-1 2 SITE MAP, AREA MAP, AND DRAWING INDEX

STRUCTURAL DRAWINGS

519908
519909
519910
519911
519912
519913
519914
519915
519916
519917
519918
519919
519920
519921
519922
519923
519924
519925
519926
519927
519930

S-1
S-2
s-3
S-4
S-5
S-6
S-7
s-8
S-9
$-10
S-11
S-12
S-13
S-14
S-15
S-16
S-17
S-18
S-19
$-20
E-1

2

(N N e = T T R e N N e R R L o R R N

FLOOR DESIGN LOADING PLAN

FLOOR FRAMING PLAN

LOWER FRAMING PLAN

UPPER FRAMING PLAN

LARGE SCALE LOWER FRAMING PLAN
LARGE SCALE UPPER FRAMING PLAN
WELDED STEEL MEMBER ASSEMBLIES
LARGE SCALE PLANS —GLOVEBOXES 1AND 2
LARGE SCALE PLAN—GLOVEBOX 3

FLOOR PLATE PLAN

PLATE AREAWITHOUT DECKING UNDERNEATH
PLATE AREA WITH DECKING UNDERNEATH
FLOOR DECKING PLAN

SECTIONS, DETAILS, AND SCHEDULE
SECTIONS

SECTIONS

CONNECTION DETAILS AND SECTIONS
SHORING PLAN, DETAILS, AND VIEW
SHORING SECTION, DETAILS, AND VIEW
LIFTING LUG PLAN AND DETAILS
ELECTRICAL CONDUIT INSTALLATION PLAN
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FIRE ALARM AND LIFE SAFETY SYSTEMS

Dwa. No. Rev.

ABBREVIATIONS AND LEGEND

LIFE SAFETY SYSTEM RISER DIAGRAM

PLOT PLAN AND SECTION

FIRE RISER BUILDING PLAN

LIFE SAFETY SYSTEM EQUIPMENT PLAN

LIFE SAFETY VIEWS AND SECTION

FIRE ALARM PANEL CONNECTION DIAGRAM
FIRE ALARM DEVICE CONNECTION DIAGRAM
CO CONTROL PANEL CONNECTION DIAGRAM
LIFE SAFETY SYSTEMS WIRING DIAGRAMS

522748 LSS-1
522749 LSS-2
522750 LSS-3
522751 LSS-4
522752 LSS-5
522753 LSS-6
522754  LSS-7
522755 LSS-8
522756 LSS-9
522757 LSS-10

O NN N b O O - O O P
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FIRE PROTECTION DRAWINGS

Dwg. No. Rev.
522033 2 FIREWATERPIPING INSTALLATION
522696 FP-1 0 FIREPROTECTION GENERAL NOTES, LEGEND AND
ABBREVIATIONS
522697 FP-2 0 BUILDING 671 FIRE PROTECTION SYSTEM ISOMETRIC
522698 FP-3 0 WES DRY FIRE PROTECTION SYSTEM ISOMETRIC
522699 FP-4 1 WES DRY FIRE PROTECTION SYSTEM UPPER PLAN
522700 FP-5 1 WES DRY FIRE PROTECTION SYSTEM LOWER PLAN
522701 FP-6 0 RCSFIREPROTECTION SYSTEMS ISOMETRIC
522702 FP-7 0 RCSFIREPROTECTION PIPING PLAN
522703 FP-8 0 RCS DRY AND MANUAL DELUGE FIRE PROTECTION SYSTEMS
PLAN
522704 FP-9 0 FIREPROTECTION SECTIONS AND DETAILS
522705 FP- 0 FIREPROTECTION SECTIONS
10
522706 FP- 0 PGS MIST FIRE PROTECTION SYSTEM ISOMETRIC
11
522707 FP- 1 PGS MIST FIRE PROTECTION SYSTEM PLAN AND SECTION
12
522708 FP- 1 PGS FIREPROTECTION SYSTEM VIEW AND DETAIL
13
522709 FP- 1 FIRE RISER MODIFICATIONS
14
522710 FP- 0 TYPICAL FIRE PROTECTION PIPE HANGER DETAILS
15
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FIREWATER SYSTEM

Dwg. No.

Rev.

522703

522706
522707
522033

FP-8

FP-11
FP-12

= O

RCS DRY AND MANUAL DELUGE FIRE PROTECTIONS SYSTEMS
PLAN

PGS MIST FIRE PROTECTION SYSTEM ISOMETRIC
PGS MIST FIRE PROECTION SYSTEM PLAN AND SECTION
FIRE WATER PIPING INSTALLATION

M-18



FISSILE MATERIAL MONITORING SYSTEM

Dwa. No. Rev.

519957 1 PGS 1FISSILE MONITORING SYSTEM CONNECTION DIAGRAM AND
CABLE

522014 1 FISSILE MATERIAL MONTOR LOAD CELL ASSEMBLE

522015 1 FISSILE MATERIAL MONITOR SHIELDING ASSEMBLIES

522016 2 FISSILE MATERIAL DIGITAL MONITOR BRACKET ASSEMBLY AND
DETAILS

522051 1 PGS 2 FISSILE MONITORING SYSTEM CONNECTION DIAGRAM AND
CABLE SCHEDULE

522052 1 PGS 3 FISSILE MONITORING SYSTEM CONNECTION DIAGRAM AND

CABLE SCHEDULE
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VENTILATION SYSTEM

Dwa. No. Rev.
522711 HV-1 1 VENTILATION LEGEND AND ABBREVIATIONS
522712 HV-2 1 VENTILATION FLOW DIAGRAM
522713 HV-3 0 FACILITY VENTILATION VIEW
522714 HV-4 0 FACILITY VENTILATION PLAN
522715 HV-5 0 ENLARGED VENTILATION PLOT PLAN AND SECTIONS
522716 HV-6 0 ENLARGED VENTILATION FLOOR PLAN
522717 HV-7 0 VENTILATION VIEW, SECTIONS AND DETAILS
522718 HV-8 0 VENTILATION VIEW, SECTIONS AND DETAILS
522719 HV-9 0 VENTILATION SECTIONS AND DETAILS
522720 HV-10 0 VENTILATION SECTIONS
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INSTRUMENTATION AND CONTROLS

Dwa. No. Rev.

522758 IN-1 0 INSTRUMENTATION AND CONTROLS ABBREVIATIONS AND
LEGEND

522759 IN-2 0 INSTRUMENTATION AND CONTROLS BLOCK DIAGRAM

522760 IN-3 1 CONTROL PANEL WES -CP-800 POWER SCHEMATIC DIAGRAM

522761 IN-4 1 ANALOG INPUT MODULE 2 & DIGITAL INPUT MODULE 5
SCHEMATIC DIAGRAM

522762 IN-5 O DIGITAL OUTPUT MODULE 7 SCHEMATIC DIAGRAM

522763 IN-6 2 ANALOG INPUT MODULE 2 SCHEMATIC DIAGRAM

522764 IN-7 1 DIGITAL OUTPUT MODULE 5 SCHEMATIC DIAGRAM

522765 IN-8 1 DIGITAL OUTPUT MODULE 7 SCHEMATIC DIAGRAM

522766 IN-9 1 EXCAVATOR 3-STOP BEACON, ANNUCIATORS & MAIN EXHAUST
FAN STATUS SCHEMATIC DIAGRAM

522767 IN-10 0 EQUIPMENT PLAN

522768 IN-11 0 WES-CP-800 PANEL LAYOUT AND CONTROL NET

522769 IN-12 0 WES-CP-800 ENLARGED VIEWS

522770 IN-13 2 INSTRUMENTATION AND CONTROL CONDUIT AND CABLE
ROUTING PLAN

522771 IN-14 0 INSTRUMENTATION AND CONTROL JUNCTION BOX ASSEMBLY
DETAILS

522772 IN-15 0 JUNCTION BOX ASSEMBLY DETAIL AND SECTION

522773 IN-16 2 INSTRUMENTATION AND CONTROL WIRE SCHEDULE AND

CABLE SCHEDULE
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MISCELLANEOUS ITEMS

Dwa. No. Rev.
522654 A-12 0 DRUM CAGE PLAN AND VIEWS
519916 S-9 1 LARGE SCALEPLAN - GLOVEBOX 3
522663 S-9 0 GASBOTTLE RACK PLANS, SECTION AND VIEWS
519919 S-12 1 PLATE AREA WITH DECKING UNDERNEATH
522666 S-12 0 H45S HYDRAULIC HAMMER STAND
519921 S-14 1 SECTIONS, DETAILS AND SCHEDULE
522668 S-14 0 DRUM SIZING TRY - PLAN SECTION AND DETAILS
519923 S-16 1 SECTIONS
522670 S-16 0 DRUM PUNCTURE TOOL AND STAND
519924 S-17 1 CONNECTION DETAILS AND SECTIONS
522671 S-17 0 JAW BUCKET AND 16"BUCKET STANDS
519925 S-18 1 SHORINGPLAN, DETAILS AND VIEWS
522672 S-18 0 PROBE PULLER CAP DETAILS AND SECTION
519927 S-20 1 LIFTING LUG PLAN AND DETAILS
522674 S-20 0 OVERBURDEN CHAMBER ASSEMBLY
522676 S-22 0 OVERBURDEN CARTRIDGE PLAN, VIEWS AND DETAIL
522677 S-23 0 TOOL TABLE PLAN, VIEWS, SECTION AND DETAILS
522061 S-1 0 BACKHOE REPAIR PLATFORM PLAN, DETAIL AND ISOMETRIC

VIEW
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PACKAGING GLOVEBOX SYSTEM ASSEMBLY AND INSTALLATION

Dwa. No. Rev.
519895 0 GLOVEBOX CONNECTION SECTION AND DETAILS
522000 1 INSTALLATION ISOMETRIC VIEW AND PARTS LIST
522000 1 INSTALLATION PLAN, ELEVATION S, SECTION AND VIEW
522001 3 GLOVEBOX ASSEMBLY, NOTES AND PARTS LIST
522001 3 GLOVEBOX ASSEMBLY, PLAN AND ELEVATION
522001 3  ASSEMBLY CROSS SECTIONS
522001 3 ASSEMBLY SECTIONSAND DETAILS
522002 3  ASSEMBLY ISOMETRICVIEWS AND PARTS LIST
522002 3 ASSEMBLY VIEWS
522002 3 ASSEMBLY VIEWS AND SECTIONS
522002 3 ASSEMBLY VIEW
522004 3 ASSEMBLY ISOMETRICVIEWS, NOTES AND PARTS LIST
522004 3  ASSEMBLY SECTIONS
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SITE DEVELOPMENT PACKAGE SPC-352

Dwg. No. Rev.
TITLE SHEET
519870 T-1 1 SITE MAP, AREA MAP AND DRAWING INDEX
CIVIL DRAWINGS 1
519871 C-1 1 EXISTING SITE CONTOUR PLAN
519872 c-2 1 CONSTRUCTION ACCESS ROAD PLAN
519873 c-3 1 SITE GRADING AND DRAINAGE PLAN
519874 c-4 1 PLANS, SECTIONS AND DETAILS
519875 c-5 1 SECTIONS AND DETAILS
STRUCTURAL DRAWINGS
519876 S-1 1 SECTIONS AND DETAILS
519877 5-2 1 SECTIONS AND DETAILS
FIRE PROTECTION DRAWINGS
519878 FP-1 1 PLOTPLAN
519879 FP-2 1 ENLARGED PLOT PLAN AND SECTIONS
519880 FP-3 1 SECTIONS AND DETAILS
ELECTRICAL DRAWINGS
519881 E-1 2 ONE LINE DIAGRAM
519882 E-2 1 PLOTPLAN
519883 E-3 1 ENLARGED PLAN AND SECTION AT POLE
42-129-26
519884 E-4 1 ENLARGED PLANS AT SUPPORT AREA AND
FIRE RISER BUILDING
519678 4 SITELAYOUT XREF
522058 1 SELF STORAGE PLANS AND SECTION
522059 1 SELF STORAGE LOCATION PLAN
522060 1 SELF STORAGE ELECTRICAL PLANS AND

SECTION
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WEATHER ENCLOSURE STRUCTURE (WES)

Dwg. No. Rev.
TITLE SHEET
519896 T-1 0 SITE MAP, AREA MAP AND DRAWING INDEX
ARCHITECTURAL DRAWINGS
519897 A-1 0 FLOORPLAN
519898 A-2 0 ELEVATIONS
519899 A-3 0 ELEVATIONS
519900 A-4 0 SECTIONS
519901 A-5 0 DETAILS AND SECTION
X-REFERENCES DRAWINGS (DRAWINGS FOR REFERENCE ONLY)
519670 1 FFSX-REF
519677 0 WES STRUCTURE
519861 1 SHORING BOX

INFORMATION ONLY DRAWINGS

519941
519942
519943
519944
519945
519939
519940
522699
522700

FP-1
FP-3
FP-4
HV-3
HV-4
E-1
E-2
FP-4
FP-5

O O O O O O o o o

FIRE PROTECTION LEGEND, ABBREV. & ACRONYMS
WES FIRE PROTECTION ISOMETRIC

WES UPPER FIRE PROTECTION PLAN

FACILITY VENTILATION ISOMETRIC

FACILITY VENTILATION PLAN

WES ELECTRICAL PLAN

WES ELECTRICAL SECTION

WES DRY PIRE PROECTION SYSTEM UPPER PLAN
WES DRY PIRE PROECTION SYSTEM LOWER PLAN
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Appendix N

Project Vendor Data Lists

Breathing Air-ACC 05/05/2003

Clause/Article or

Drawing/Spec. Sched Item Trans. Trans. Disp.
Ref Desc. No. Trans. Num. Item No. Status When/ Submit Rev. VDRNum. Code
15202 Compressed Air Piping 61 S-13233-241 1 MA PT - Prior to Test 0 VDR-40330 A
15202 Breathing Air Storage Tank 62 S-13233-126 1 IO TS - Time of Shipment 0 VDR-37608 D
15202 Breathing Air Storage Tank 62 S-13233-128 1 IO TS - Time of Shipment 0 VDR-37745 B
15202 Breathing Air Storage Tank 62 S-13233-128R.1 1 IO TS - Time of Shipment 1 VDR-37745 D
15202 Compressed Air Piping 63 S-13233-357 1 I0 BC - Before Contract 0 VDR-45027 D
Awarded
15202 Compressed Air Piping 63 S-13233-382 1 I0 BC - Before Contract 0 VDR-47316 B
Awarded
15202 Compressed Air Piping 63 S-13233-382R.1 1 IO BC - Before Contract 1 VDR-47316 D

Awarded
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SCH. # 30892

Sched Trans. Trans. Disp.
Desc. Item No. Trans. Num. Item No. Status When/ Submit Rev. VDR Num. Code

CAS assembly drawings for 1 S-00012916-007 1 10 BFR - Before 0 VDR-44274 D

the detector cluster and the Fabrication Release

control console

CAS system description and 2 S-00012916-001 1 10 BFR - Before 0 VDR-42133 D

specifications Fabrication Release

CAS installation instructions 3 S-00012916-005 1 10 BFR - Before 0 VDR-44223 D
Fabrication Release

CAS operating and 4 S-000012916-004R. 1 1 10 BFR - Before 1 VDR-44208 D

maintenance manual Fabrication Release

CAS operating and 4 S-00012916-004 1 10 BFR - Before 0 VDR-44208 D

maintenance manual Fabrication Release

CAS parts list 5 S-00012916-008 1 10 TS - Time of 0 VDR-44282 D
Shipment

Procedures and instructions 6 S-00012916-003 1 10 BFR - Before 0 VDR-42276 A

for the operation and Fabrication Release

maintenance of the CAS,

likely with O&M manual.

CAS shop drawings 7 S-00012916-010 1 10 TS - Time of 0 VDR-44298 D
Shipment

CAS Warranty 8 S-00012916-002 1 10 TS - Time of 0 VDR-42152 A
Shipment

CAS wiring diagram 9 S-00012916-009 1 10 BFR - Before 0 VDR-44293 D
Fabrication Release

CAS recommended spare 10  S-00012916-006 1 10 BFR - Before 0 VDR-44287 D

parts

Fabrication Release
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CCTV-ACC

Clause/Article or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDRNum. Code

16630 CCTVS Block 134 S-13233-135 1 MA BC - Before Contract Awarded 0 VDR-37842 C
Diagram

16630 CCTVS Block 134 S-13233-135R.1 1 MA BC - Before Contract Awarded 1 VDR-37842 B
Diagram

16630 CCTVS Block 134 S-13233-135R.2 1 MA BC - Before Contract Awarded 2 VDR-37842 A
Diagram

16630 CCTVS Block 134 S-13233-135R.3 1 MA BC - Before Contract Awarded 3 VDR-37842 C
Diagram

16630 CCTVS Block 134 S-13233-135R.4 1 MA BC - Before Contract Awarded 4 VDR-37842 A
Diagram

16630 CCTVS Block 134 S-13233-136 1 MA BC - Before Contract Awarded 0 VDR-37847 C
Diagram

16630 CCTVS Block 134 S-13233-136R.1 1 MA BC - Before Contract Awarded 1 VDR-37847 A
Diagram

16630 CCTVS-Video Cable 136 S-13233-197 1 MA BFR - Before Fabrication 0 VDR-39159 C
assemblies Release

16630 CCTVS-Video Cable 136 S-13233-197R.1 1 MA BFR - Before Fabrication 1 VDR-39159 A
assemblies Release

16630 CCTVS-Video Cable 136 S-13233-216 1 MA BFR - Before Fabrication 0 VDR-39291 C
assemblies Release

16630 CCTVS-Video Cable 136 S-13233-216R.1 1 MA BFR - Before Fabrication 1 VDR-39291 A
assemblies Release

16630 CCTVS-Excavator 137 S-13233-185 1 MA BFR - Before Fabrication 0 VDR-38598 B

Monitor and Stand Release




N

CCTV-ACC

Clause/Article or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Desc. No. Trans. Num. No. Status When/ Submit Rev. VDRNum. Code

16630 CCTVS-Excavator 137 S-13233-185R.1 1 MA BFR - Before Fabrication 1 VDR-38598 A
Monitor and Stand Release

16630 CCTVS-Excavator 138 S-13233-134 1 MA BFR - Before Fabrication 0 VDR-37837 C
Control Panel Release
(VM_CP _12)

16630 CCTVS-Excavator 138 S-13233-134R.1 1 MA BFR - Before Fabrication 1 VDR-37837 A
Control Panel Release
(VM_CP _12)

16630 CCTVS - Remote 139 S-13233-141 1 MA BFR - Before Fabrication 0 VDR-37893 C
Function Control Release
Matrix

16630 CCTVS - Remote 139 S-13233-141R.1 1 MA BFR - Before Fabrication 1 VDR-37893 A
Function Control Release
Matrix

16630 CCTVS - Glove Box 140 S-13233-144 1 MA BFR - Before Fabrication 0 VDR-37909 C
camera control unit Release

16630 CCTVS - Glove Box 140 S-13233-144R.1 1 MA BFR - Before Fabrication 1 VDR-37909 A
camera control unit Release

16630 CCTVS -RCS 141 S-13233-142 1 MA BFR - Before Fabrication 0 VDR-37898 C
Camera Control Units Release

16630 CCTVS -RCS 141 S-13233-142R.1 1 MA BFR - Before Fabrication 1 VDR-37898 A

Camera Control Units

Release
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CCTV-ACC

Clause/Article or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDRNum. Code

16630 CCTVS Operatingand 145 S-13233-311 1 I0 TS - Time of Shipment 0 VDR-43052 D
Maintenance Manuals

16630 CCTVS Operatingand 145 S-13233-312 1 I0 TS - Time of Shipment 0 VDR-43057 D
Maintenance Manuals

16630 CCTVS Operatingand 145 S-13233-313 1 I0 TS - Time of Shipment 0 VDR-43062 D
Maintenance Manuals

16630 CCTVS Operatingand 145 S-13233-314 1 IO TS -Time of Shipment 0 VDR-43070 D
Maintenance Manuals

16630 CCTVS Operatingand 145 S-13233-315 1 I0 TS - Time of Shipment 0 VDR-43078 D
Maintenance Manuals

16630 CCTVS Operatingand 145 S-13233-316 1 I0 TS - Time of Shipment 0 VDR-43083 D
Maintenance Manuals

16630 CCTVS Operatingand 145 S-13233-317 1 I0 TS - Time of Shipment 0 VDR-43089 D
Maintenance Manuals

16630 CCTVS Operatingand 145 s-13233-322 1 I0 TS - Time of Shipment 0 VDR-43124 D
Maintenance Manuals

16630 CCTVS Video 146 S-13233-138 1 MA BFR - Before Fabrication 0 VDR-37871 A

Equipment Racks -
Layout Drawings

Release
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CCTV-ACC

Clause/Article or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code

16630 CCTVS Pan and Tilt 147 S-13233-195 1 MA BFA - Before Final Acceptance 0 VDR-38845 C
Actuators

16630 CCTVS Pan and Tilt 147 S-13233-195R.1 1 MA BFA - Before Final Acceptance 1  VDR-38845 A
Actuators

16630 CCTVSvideo camera 148 S-13233-140 1 MA BFA - Before Final Acceptance 0 VDR-37887 A
specifications

16630 CCTVS 149 S-13233-277 1 MA PT - Priorto Test 0 VDR-42374 C
Subcontractor's Test
Procedure

16630 CCTVS 149 S-13233-277R.1 1 MA PT - Priorto Test 1 VDR-42374 A
Subcontractor's Test
Procedure

16630 Video Monitors and 150 S-13233-139 1 I0 BFR - Before Fabrication 0 VDR-37876 C
Video Tape Recorders Release

16630 Video Monitors and 150 S-13233-139R.1 1 I0 BFR - Before Fabrication 1 VDR-37876 B
Video Tape Recorders Release

16630 Video Monitors and 150 S-13233-139R.2 1 I0 BFR - Before Fabrication 2 VDR-37876 D
Video Tape Recorders Release

16631 Functional test 151 S-13233-298 1 MA PT - Priorto Test 0 VDR-42670 A

16631 Functional test 151 S-13233-517 1 MA PT - Prior to Test 0 VDR-53670 A

16631 Velocity Profile Test 152 S-13233-516 1 MA AT - After Test 0 VDR-53665 A
Report

16631 Velocitv profile test 153 S-13233-297 1 MA PT - Priorto Test 0 VDR-42665 A




€l -N

CCTV-ACC

Clause/Article or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDRNum. Code

16631 Product data. 154 §-13233-355 1 IO TS - Time of Shipment 0 VDR-44983 D

16632 Functional Test 155 S-13233-267 1 MA  PT - Prior to Test 0 VDR-42089 B
Procedure

16632 Functional Test 155 S-13233-267R.1 1 MA PT - Prior to Test 1 VDR-42089 B
Procedure

16632 Functional Test 155 S-13233-267R.2 1 MA PT - Prior to Test 2 VDR-42089 A
Procedure

16632 Functional Test 155 S-13233-267R.3 1 MA PT - Prior to Test 3 VDR-42089 B
Procedure

16632 Functional Test 155 S-13233-267R.4 1 MA PT - Prior to Test 4 VDR-42089 A
Procedure

16632 Product data. 156 S-13233-354 1 IO TS - Time of Shipment 0 VDR-44978 D

16632 Functional Test Report 157 S-13233-515 1 MA AT - After Test 0 VDR-53660 A

16650 Catalogue data. 158 S-13233-168 1 IO TS - Time of Shipment 0 VDR-38316 D

16650 Catalogue data. 158 S-13233-169 1 IO TS - Time of Shipment 0 VDR-38323 D

16650 Catalogue data. 158 S-13233-170 1 IO TS - Time of Shipment 0 VDR-38328 D

16650 Catalogue data. 158 S-13233-171 1 IO TS - Time of Shipment 0 VDR-38333 D

16650 Catalogue data. 158 S-13233-172 1 IO TS - Time of Shipment 0 VDR-38339 D




CO-ACC

Clause/Article
or
Drawing/Spec. Sched Trans. Trans.  When/ Disp.
Ref Desc. Item No. Trans.Num. ItemNo. Status  Submit Rev. VDRNum. Code
16730 Carbon 172 S-13233-320 1 IO BFR- 0 VDR-43109 C
Monoxide (CO) Before
Detection Fabrication
System Release
16730 Carbon 172 S-13233- 1 I0 BFR- 1 VDR-43109 D
Monoxide (CO) 320R.1 Before
Detection Fabrication
System Release
16730 Carbon 173 S-13233-295 1 MA BFR- 0 VDR-42655 A
Monoxide (CO) Before
Detection Fabrication
System Release
16730 Manufacturer's 174  S-13233-302 1 IO PTP-Prior 0 VDR-42696 D
specification to Purchase
16730 Test report 175 S-13233-519 1 I0 AT-After 0 VDR-53681 D
Test
16730 Test procedure 176  S-13233-318 1 IO PT-Priorto 0 VDR-43096 D
Test
16730 Carbon 177  S-13233-299 1 I0 BFR- 0 VDR-42675 D
Monoxide (CO) Before
Detection Fabrication
System Release
16730 Carbon 178  S-13233-303 1 IO PT-Priorto 0 VDR-42705 D
Monoxide (CO) Test
Detection
System
16730 Carbon 179  S-13233-300 1 I0 BFR- 0 VDR-42680 D
Monoxide (CO) Before
Detection Fabrication
System Release
16730 Carbon 180 S-13233-296 1 MA BFR- 0 VDR-42660 A
Monoxide (CO) Before
etection System Fabrication
Release
16730 Carbon 181 S-13233-301 1 IO BFA- 0 VDR-42690 D
Monoxide (CO) Before Final
Detection Acceptance
Svstem

N-14



DG/ATS-ACC 05/05/2003

Clause/Article
or Trans.
Drawing/Spec. Sched Item Trans. When/ Disp.
Ref Desc. Item No.  Trans. Num. No. Status Submit Rev. VDRNum. Code
ATS Automatic 218 S-13233-504 1 I0 AT- 0 VDR-53223 B
Transfer After
Switch Test
ATS Automatic 218  S-13233-504R.1 1 I0 AT- 1 VDR-53223 D
Transfer After
Switch Test

N-15



Proiect # 40999 05/05/2003

Clause/Article Sche
or d Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
6.1.1.1.1 Operations 1 S-00017374- 1 IO PDS-Priorto 0 VDR-46034 D
Procedures 001 Delivery on
site
6.1.1.1.2 Preventitive 2 S-00017374- 1 IO PDS-Priorto 0 VDR-46039 D
& Corrective 002 Delivery on
Maintenance site
-0&M
Manual
6.1.1.1.2 Preventative 3 S-00017374- 1 IO PDS-Priorto 0 VDR-46044 D
& Corrective 003 Delivery on
Maintenance site
- Procedure
Instructions
6.1.1.1.3 LN Cooling 4 S-00017374- 1 IO PDS-Priorto 0 VDR-46049 A
System 004 Delivery on
Maintenance site
Manual
6.1.1.1.3 LN Cooling 5 S-00017374- 1 IO PDS-Priorto 0 VDR-46054 D
System 005 Delivery on
Maintenance site
Manual -
Procedure
6.1.1.1.4 Training 6 S-00017374- 1 IO PDS-Priorto 0 VDR-46064 A
Procedures 007 Delivery on
site
6.1.1.1.5 Startup 7 S-00017374- 1 IO PDS-Priorto 0 VDR-46806 B
Procedures 022 Delivery on
site
6.1.1.1.5 Startup 7 S-00017374- 1 IO PDS-Priorto 1 VDR-46806 D
Procedures 022R.1 Delivery on
site
6.1.1.1.6 Setup 8 S-00017374- 1 IO PDS-Priorto 0 VDR-46811 B
Procedures - 023 Delivery on
Installation site

Instructions

N-16



Project # 40999 05/05/2003

Clause/Article Sche
or d Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code

6.1.1.1.6 Setup 8 S-00017374- 1 IO PDS-Priorto 1 VDR-46811 D
Procedures - 023R.1 Delivery on
Installation site
Instructions

6.1.1.1.6 Setup 8 S-00017374- 1 IO PDS-Priorto 0 VDR-51658 D
Procedures - 034 Delivery on
Installation site
Instructions

6.1.1.1.6 Setup 9 S-00017374- 1 IO PDS-Priorto 0 VDR-50205 D
Procedure - 026 Delivery on
o&M site
Manual

6.1.1.1.6 Setup 10 S-00017374- 1 IO PDS-Priorto 0 VDR-46816 B
Procedures — 024 Delivery on
Instructions site

6.1.1.1.6 Setup 10 S-00017374- 1 IO PDS-Priorto 1 VDR-46816 D
Procedures — 024R. 1 Delivery on
Instructions site

6.1.1.1.7 Calibration 11 S-00017374- 1 IO PDS-Priorto 0 VDR-46069 B
Procedures — 008 Delivery on
Instructions site

6.1.1.1.7 Calibration 11 S-00017374- 1 IO PDS-Priorto 0 VDR-48939 D
Procedures — 025 Delivery on
Instructions site

6.1.1.1.8 Validation 12 S-00017374- 1 IO PDS-Priorto 0 VDR-46289 D
Procedures — 010 Delivery on
Instructions site

6.1.1.1.8 Validation 12 S-00017374- 1 IO PDS-Priorto 1 VDR-46289 A
Procedures — O10R.I Delivery on
Instructions site

6.1.1.2 As-Built 13 S-00017374- 1 IO PDS-Priorto 0 VDR-46468 D
Drawings - 013 Delivery on
Trailer & site
Equipment

6.1.1.2 Assembly 14 S-00017374- 1 IO PDS-Priorto 0 VDR-46517 C
Drawings - 019 Delivery on
Trailer & site

N-17



Project # 40999 05/05/2003

Clause/Article Sche
or d Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code

Equipment

6.1.1.2 Assembly 14 S-00017374- 1 IO PDS - Prior to VDR-46517 D
Drawings - 019R.1 Delivery on
Trailer & site
Equipment

6.1.1.2 Control 15 S-00017374- 1 I0 PDS - Prior to VDR-46512 B
System 018 Delivery on
Diagram - site
Trailer &
Equipment

6.1.1.2 Control 15 S-00017374- 1 IO PDS - Prior to VDR-46512 D
System 018R.1 Delivery on
Diagram - site
Trailer &
Equipment

6.1.1.2 Parts List - 16 S-00017374- 1 I0 PDS - Prior to VDR-46504 D
Trailer & 017 Delivery on
Equipment site

6.1.1.2 Wiring 17 S-00017374- 1 I0 PDS - Prior to VDR-46479 D
Diagram - 014 Delivery on
Trailer & site
Equipment

6.1.1.2 Specification 18 S-00017374- 1 I0 PDS - Prior to VDR-46484 D
s - Trailer & 015 Delivery on
Equipment site

6.1.1.3 System 19 S-00017374- 1 I0 PDS - Prior to VDR-46497 D
Design 016 Delivery on
Description site

6.1.1.4 As-Built 20 S-00017374- 1 I0 PDS - Prior to VDR-50210 A
Drawings - 027 Delivery on
Sources site

6.1.1.4 Assembly 21 S-00017374- 1 I0 PDS - Prior to VDR-50215 D
Drawings - 028 Delivery on
Sources site

N-18



Project # 40999 05/05/2003

Clause/Article Sche
or d Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
6.1.1.4 Control 22 S-00017374- 1 IO PDS-Priorto 0 VDR-50220 D
Systems 029 Delivery on
Diagram — site
Sources
6.1.1.4 Parts List — 23 S-00017374- 1 IO PDS-Priorto 0 VDR-50225 D
Sources 030 Delivery on
site
6.1.1.4 Wiring 24 S-00017374- 1 IO PDS-Priorto 0 VDR-50230 D
Diagrams — 031 Delivery on
Sources site
6.1.1.4 Specification 25 S-00017374- 1 IO PDS-Priorto 0 VDR-50235 D
s — Sources 032 Delivery on
site
6.1.1.5 Source 26 S-00017374- 1 MA PDS-Priorto 0 VDR-46074 B
Certifications 009 Delivery on
site
6.1.1.5 Source 26 S-00017374- 1 MA PDS-Priorto 1 VDR-46074 C
Certifications 009R. 1 Delivery on
site
6.3 o&M 30 S-00017374- 1 IO PDS-Priorto 0 VDR-46059 D
Manuals 006 Delivery on
site
6.3 o&M 30 S-00017374- 1 IO PDS-Priorto 0 VDR-46536 D
Manuals 020 Delivery on
site
6.3 Maintenance 31 S-00017374- 1 IO PDS-Priorto 0 VDR-51646 B
Log 033 Delivery on
site
6.5 Software, 32 S-00017374- 1 I0 PT - Prior to 0 VDR-46541 D
Electronic 021 Test
Copy
6.5 Software 33 S-00017374- 1 IO PDS-Priorto 0 VDR-46299 D
Validation 012 Delivery on
and site
Verification
Records

N-19



Project # 40999 05/05/2003

Clause/Article Sche
or d Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
6.5 Software 34 S-00017374- 1 10 PDS -Priorto 0 VDR-46294 D
Users 011 Delivery on
Manual site
6.1.1.6 Start-up & 27 AT - After
Calibrations Test
Test Reports
6.1.1.8 Weekly 28 AC - As
Validation Completed
Reports
6.1.2 Final 29 AC - As
Validation Completed
Report
8.3 Radioactive 35 PDS - Prior to
Source Delivery on
Shipping site
Papenvork-
incoming
8.3 Radioactive 36 TS - Time of
Source Shipment
Shipping
Papenvork-
outgoing

N-20



Drum Loading-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code

Appendix B  Lifttable 195 S-13233-459 1 MA BFA - 0 VDR-51348 A
opeation test Before Final
results Acceptance

Appendix B Lifttable 195 S-13233-521 1 MA BFA - VDR-53781 A
opeation test Before Final
results Acceptance

Appendix B  Toe board 196 S-13233-453 1 MA BFA - VDR-51394 A
opeation Before Final
safety stop Acceptance
test results

Appendix B Turntable 197 S-13233-458 1 MA BFA - VDR-51353 A
opeationtest Before Final
results Acceptance

AppendixD  Tent 203 S-13233-457 1 MA BFA - VDR-51364 A
enclosure Before Final
smoke test Acceptance
results

N-21



Dust Supp.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
15409 Catalog Data for 67 S-13233-198 1 I0 BFR- 0 VDR-39166 B
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233- 1 I0 BFR- VDR-39166 D
Dust Suppression I98R. 1 Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-199 1 I0 BFR- VDR-39172 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-200 1 I0 BFR- VDR-39180 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-201 1 I0 BFR- VDR-39188 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-202 1 I0 BFR- VDR-39194 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-203 1 I0 BFR- VDR-39200 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-204 1 I0 BFR- VDR-39205 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-205 1 I0 BFR- VDR-39210 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-206 1 I0 BFR- VDR-39215 D
Dust Suppression Before
System Assembly Fabrication
Release

N-22



Dust Supp.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
15409 Catalog Data for 67 S-13233-207 1 I0 BFR- 0 VDR-39220 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-208 1 I0 BFR- 0 VDR-39225 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-209 1 I0 BFR- 0 VDR-39235 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-210 1 I0 BFR- 0 VDR-39244 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-211 1 I0 BFR- 0 VDR-39249 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-212 1 I0 BFR- 0 VDR-39254 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-213 1 I0 BFR- 0 VDR-39271 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-214 1 I0 BFR- 0 VDR-39277 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 Catalog Data for 67 S-13233-215 1 I0 BFR- 0 VDR-39286 D
Dust Suppression Before
System Assembly Fabrication
Release
15409 O&M Manual for 68 S-13233-343 1 I0 AC - As 0 VDR-44138 D
Dust Suppression Complete

System Assembly

N-23



Dust Supp.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
15409 System 69 S-13233-497 1 IO AT-After 0 VDR-52701 B
Operational Test Test
Report
15409 System 70 S-13233-264 1 IO PT-Prior 0 VDR-41997 B
Operational Test to Test
Procedure
15409 System 70 S-13233- 1 IO PT-Prior 1 VDR-41997 B
Operational Test 264R.1 to Test
Procedure
15409 System 70 S-13233- 1 IO PT-Prior 2 VDR-41997 D
Operational Test 264R.2 to Test
Procedure
15409 Special 71 S-13233-265 1 I0 PS-Prior 0 VDR-42002 D
Packaging, to
Shipping, and Shipment
Egging
Procedure
15409 Fog Nozzle 72 S-13233-196 1 IO BFR - 0 VDR-38851 D
Droplet Size Before
Performance Data Fabrication
Release
15409 Red line 73 S-13233-498 1 IO AC-AS 0 VDR-52707 D
drawings of Completed
control sequence
and
programming,
changes created
on site by vendor
15409 Warranties 74 S-13233-496 1 IO BFA - 0 VDR-52696 D
Before
Final
Acceptance
15409 Detailed Design 75 S-13233-063 1 MA BFR - 0 VDR-36105 C
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR - 1 VDR-36105 B
Assembly 063R. 1 Before
Drawings Fabrication
Release
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Dust Supp.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
15409 Detailed Design 75 S-13233- 1 MA BFR - 2 VDR-36105 B
Assembly 063R.2 Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR- 3 VDR-36105
Assembly 063R.3 Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-067 1 MA BFR- 0 VDR-36129
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-068 1 MA BFR- 0 VDR-36134
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-069 1 MA BFR- 0 VDR-36156
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR- 1 VDR-36156
Assembly 069R. 1 Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-070 1 MA BFR- 0 VDR-36139
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR- 1 VDR-36139
Assembly 070R. 1 Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR- 2 VDR-36139
Assembly 070R.2 Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-089 1 MA BFR- 0 VDR-36343
Assembly Before
Drawings Fabrication
Release
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Dust Supp.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
15409 Detailed Design 75 S-13233-090 1 MA BFR - 0 VDR-36348 A
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-092 1 MA BFR - 0 VDR-36358 B
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR - 1 VDR-36358 A
Assembly 092R.1 Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233-432 1 MA BFR- 0 VDR-49757 B
Assembly Before
Drawings Fabrication
Release
15409 Detailed Design 75 S-13233- 1 MA BFR - 1 VDR-49757 A
Assembly 432R.1 Before
Drawings Fabrication
Release
15409 Recommended 76 S-13233-337 1 IO BFA- 0 VDR-44106 D
Spares for Dust Before
Suppression Final
Assembly Acceptance
15409 Startup Procedure 77 S-13233-266 1 IO TS-Time O VDR-42007 B
for Dust of
Suppression Shipment
System
15409 Startup Procedure 77 S-13233- 1 IO TS-Time 1 VDR-42007 D
for Dust 266R. 1 of
Suppression Shipment
System
15409 Dust Suppression 78 S-13233-273 1 IO BFR - 0 VDR-42243 D
System Assembly Before
Installation Fabrication
Instructions Release
15409 Control System 79 S-13233-057 1 MA PTI-Prior 0 VDR-35899 C
Diagram for Dust to
Suppression Installation

System Assembly
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Dust Supp.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code

15409 Control System 79 S-13233- 1 MA PTI-Prior 1 VDR-35899 B
Diagram for Dust 057R. 1 to
Suppression Installation
System Assembly

15409 Control System 79 S-13233- 1 MA PTI-Prior VDR-35899 A
Diagram for Dust 057R.2 to
Suppression Installation
System Assembly

15409 Control System 79 S-13233-188 1 MA PTI-Prior VDR-38622 B
Diagram for Dust to
Suppression Installation
System Assembly

15409 Control System 79 S-13233- 1 MA PTI-Prior VDR-38622 B
Diagram for Dust 188R.1 to
Suppression Installation
System Assembly

15409 Control System 79 S-13233- 1 MA PTI-Prior VDR-38622 A
Diagram for Dust 188R.2 to
Suppression Installation
System Assembly

15409 In Service Leak 80 S-13233-472 1 I0 AT-After VDR-51961 D
Test Report- Air Test
Piping

15409 In Service Leak 80 S-13233-473 1 I0 AT -After VDR-51967 D
Test Report- Air Test
Piping

15409 In Service Leak 80 S-13233-477 1 I0 AT-After VDR-51987 D
Test Report- Air Test
Piping

15409 In Service Leak 81 S-13233-471 1 I0 AT-After VDR-51955 D
Test Report- Test

Water Piping
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ELEC.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev VDRNum Code
16109 Receptacle Test 114 S-13233-268 1 MA PT-Prior 0 VDR-42095 A
Procedure to Test
16109 receptacle Test 115 S-13233-470 1 IO AT -After 0 VDR-51949 D
Report Test
16110 Cable Tray 116 S-13233-024 1 MA PTP - 0 VDR-35238 A
System Prior to
Purchase
16110 Cabletray splice 117 S-13233-353 1 IO AT-After 0 VDR-44973 D
resistance test Test
report.
16120 Cable Test 118 S-13233-270 1 MA PT -Prior 0 VDR-42126 A
Procedure to Test
16120 Cable Test 119 S-13233-511 1 I0 AT-After 0 VDR-53640 D
Report Test
16155 0O&M Manual 120 S-13233-269 1 I0 AC-AS 0 VDR-42121 D
Complete
d
16155 Test Report 121 S-13233-505 1 I0 AT-After 0 VDR-53228 D
Test
16155 Catalog Data 122 S-13233-163 1 MA PTP - 0 VDR-38280 A
Prior to
Purchase
16155 Catalog Data 122 S-13233-164 1 MA PTP - 0 VDR-38286 A
Prior to
Purchase
16155 Catalog Data 122 S-13233-165 1 MA PTP - 0 VDR-38291 A
Prior to
Purchase
16160 Panelboard Data 123 S-13233-125 1 MA PTP - 0 VDR-37603 A
Prior to
Purchase
16160 Panelboard Data 123 S-13233-145 1 MA PTP - 0 VDR-37925 A
Prior to
Purchase
16160 Panelboard Data 123 S-13233-146 1 MA PTP - 0 VDR-37934 A
Prior to
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ELEC.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans. Num. No. Status Submit Rev VDRNum Code
Purchase
16160 Panelboard Data 123 S-13233-147 1 MA PTP - 0 VDR-37939 A
Prior to
Purchase
16160 Panel Schedules 124 S-13233-469 1 I0 AC-As VDR-51944 D
Complete
d
16360 Catalog Data 125 S-13233-166 1 MA PTP - VDR-38296 A
Prior to
Purchase
16360 Catalog Data 125 S-13233-167 1 MA PTP- VDR-38306 A
Prior to
Purchase
16450 Ground 126 S-13233-294 1 MA PT-Prior VDR-42650 A
Resistance Test to Test
Procedure
16450 Ground 127 S-13233-506 1 I0 AT-After VDR-53233 D
Resistance Test Test
Report
16460 Catalog Data 128 S-13233-174 1 MA PTP - VDR-38349 A
Prior to
Purchase
16460 Product 129 S-13233-319 1 I0 BFA - VDR-43104 D
Certification Before
Final
Acceptanc
e
16460 Product 129 S-13233-328 1 I0 BFA - VDR-43576 D
Certification Before
Final
Acceptanc
e
16460 Product 129 S-13233-507 1 I0 BFA - VDR-53238 D
Certification Before
Final
Acceptanc

e
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ELEC.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans. Num. No. Status Submit Rev VDRNum Code
16500 Catalog Data for 130 S-13233-026 1 IO PTP- 0 VDR-35270 B
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-027 1 I0 PTP- 0 VDR-35275 B
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-028 1 IO PTP- 0 VDR-35280 B
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-029 1 IO PTP- 0 VDR-35285 D
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-030 1 IO PTP- 0 VDR-35290 D
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-031 1 IO PTP- 0 VDR-35295 D
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-032 1 IO PTP- 0 VDR-35331 D
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-033 1 IO PTP- 0 VDR-35336 B
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 IO PTP- 1 VDR-35336 D
each Fixture 033R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233-034 1 I0 PTP- 0 VDR-35344 D
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-035 1 I0 PTP- 0 VDR-35349 D
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233-036 1 IO PTP- 0 VDR-35354 B
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 I0 PTP- 1 VDR-35354 D
each Fixvture N3AR 1 Prinr tn
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ELEC.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans. Num. No. Status Submit Rev VDRNum Code
each Fixture 036R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233-037 1 I0 PTP - 0 VDR-35359 C
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 I0 PTP- 1 VDR-35359 A
each Fixture 037R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233-025 1 MA PTP - 0 VDR-35265 B
each Fixture Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35265 A
each Fixture 025R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35270 A
each Fixture 026R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35275 A
each Fixture 027R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35280 A
each Fixture 028R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35331 A
each Fixture 032R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 2 VDR-35336 A
each Fixture 033R.2 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35344 A
each Fixture 034R.1 Prior to
Purchase
16500 Catalog Data for 130 S-13233- 1 MA PTP - 1 VDR-35349 A
each Fixture 035R.1 Prior to
Purchase
16500 Warranties 131 S-13233-327 1 MA BFA - 0 VDR-43571 A
Before
Final
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ELEC.-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans. Num. No. Status Submit Rev VDRNum Code
Acceptanc
e
16500 Lighting 132 S-13233-066 1 IO AC-AS 0 VDR-36120
Contactor Complete
Wiring Diagram d
16500 Lighting 132 S-13233- 1 I0 AC-AS 1 VDR-36120
Contactor 066R. 1 Complete
Wiring Diagram d
16500 Lighting 132 S-13233-123 1 IO AC-AS 0 VDR-37591
Contactor Complete
Wiring Diagram d
16500 Test Reports 133 S-13233-518 1 IO AT-After 0 VDR-53676
Test
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ELECTRICAL DRAWINGS 04/07/2003

Disp Code Dwa. No. Rev.

86 522723 E-3 0 PLOTPLAN

88 522725 E-5
89 522726 E-6
90 522727 E-7
91 522728 E-8
92 522729 E-9
93 522730 E-10

GROUNDINGPLAN

WES LIGHTNING PROTECTION PLAN
ELEVATIONSOUTH

WES LIGHTNING PROTECTION PLAN
CONDUIT AND CABLE TRAY PLAN
ELECTRICAL EQUIPMENT PLAN

O O O O o o

97 522734 E-14 0 PGSPOWERPLAN
98 522735 E-15 0 ENLARGED PGS PLAN AND VIEW
99 522736 E-16 0 PGSVIEWS

102 522739 E-19
103 522740 E-20
104 522741 E-21
105 522742 E-22

ELECTRICAL PANEL LAYOUTS - SHEET 1
ELECTRICAL PANEL LAYOUTS - SHEET 2
ELECTRICAL PANEL LAYOQOUTS - SHEET 3
INSTALLATION DETAILS

o O o o

107 522744 E-24 0 FIXTURE SCHEDULE AND DETAIL
108 522745 E-25 0 LIGHTING CONTROL DIAGRAMS
109 522746 E-26 0 TYPICAL WIRING DIAGRAM

E = As-Built Essential Dwg
M = Built Master Facility.
D = As-Built D,D&D Dwg.
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SCH.#37720

Clause/Article
or Sched
Drawing/Spec. Item

Ref No.

Trans.
Item Trans.

No.

Disp.

Desc. Trans. Num. Status When/ Submit Rev. VDRNum. Code

1

S-12504-001

S-12504-002

S-12504-003

S-12504-003

S-12504-004

1

S-12504-004R.1 1

S-12504-005

S-12504-006

S-12504-008

S-12504-008R.1 1

S-12504-009

S-12504-009R.1 1

10

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

0

VDR-39378

VDR-39384

VDR-39389

VDR-39389

VDR-39394

VDR-39394

VDR-39399

VDR-39405

VDR-39416

VDR-39416

VDR-39427

VDR-39427

D
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SCH.#37720

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
3  S-12504-010 1 I0 BFR-Before 0 VDR-39432 D
Fabrication
Release
4 S-12504-012 1 I0 BFR - Before VDR-39491 D
Fabrication
Release
5 S-12504-011 1 IO TS -Time of VDR-39479 B
Shipment
5 S-12504-011R.1 1 IO TS -Time of VDR-39479 D
Shipment
Calibration 6 S-12504-013 1 I0 BFR - Before VDR-41388 D
Procedures Fabrication
Release
Calibration 6 S-12504-016 1 I0 BFR - Before VDR-42389 B
Procedures Fabrication
Release
7 S-12504-019 1 IO TS -Time of VDR-49696 D
Shipment
8 S-12504-017 1 IO TS -Time of VDR-49686 D
Shipment
9 S-12504-014 1 I0 BFR - Before VDR-41937 D
Fabrication
Release
9 S-12504-015 1 I0 BFR - Before VDR-42233 D
Fabrication
Release
10 S-12504-018 1 I0 BFR - Before VDR-49691 D
Fabrication
Release
P&ID 11 S-12504-007 1 I0 BFR - Before VDR-39411 D
Fabrication
Release
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EMS-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans.Num. No. Status Submit Rev VDRNum. Code
EMS (16631) EMS 216 S-13233-410 1 I0 AT-After 0 VDR-48663 D
Test
EMS (16631) EMS 216 S-13233-411 1 I0 AT-After 0 VDR-48669 D
Test
16631 Functionaltest 151 S-13233-298 1 MA PT - Prior to VDR-42670 A
Test
16631 Functional test 151 S-13233-517 1 MA PT - Prior to VDR-53670 A
Test
16631 Velocity Profile 152 S-13233-516 1 MA AT-After VDR-53665 A
Test Report Test
16631 Velocityprofile 153 S-13233-297 1 MA PT - Prior to VDR-42665 A
test Test
16631 Productdata. 154 S-13233-355 1 IO TS-Time VDR-44983 D
of Shipment
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SCH.# 21991

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc  No. Trans. Num. No. Status When/ Submit Rev. VDRNum. Code
7.4.1 1 S-21991-001 1 MA PT - Prior to 0 VDR-41583 B
Test
7.4.1 1 S-21991-00 R.I 1 MA PT - Prior to 1 VDR-41583 B
Test
7.4.1 1 S-21991-00 R.2 1 MA PT - Prior to 2 VDR-41583 A
Test
7.4.2 2 S-21991-002 1 MA AT - After Test 0 VDR-41596 D
7.4.2 2 S-21991-002R.1 1 MA AT - After Test 1 VDR-41596

N-37



SCH.# 29521

Clause/Arti
cle or
Drawing/
Spec. Ref

05060

05060

05060

5060

5060

5060

5060

5060

5060

5060 &
5100

5060 &
5100

05100

Desc.
WELD
PROCEDURE

WELD HISTORIES

Detailed Weld Repair
Procedure

WELDER
QUALIFICATIONS

NDE
PROCEDURES

NDE PERSONNEL
QUALIFICATIONS

PROCEDURES FOR
HANDLING
STORAGE &
CONTROL OF
FILLER &
BACKING
MATERIALS
CARBON STEEL
FILLER
MATERAIAL
WELD REPAIR
REPORTS

SHOP DRAWINGS

SHOP DRAWINGS

Fabricationand
Inspection Plan

Trans

Sched

Item Item Trans. When/
No. Trans. Num. No. Status Submit
1 S-00012281-006 1 MA PTW - 0
Prior to
Welding
PS -Prior 0
to
Shipment
PTW - 0
Prior to
Welding
PTW - 0
Prior to
Welding
PTW - 0
Prior to
Welding
PTW - 0
Prior to
Welding
PTW - 0
Prior to
Welding

2 S-00012281-016 1

3 S-00012281-001 1 MA

4 S-00012281-005 1 MA

5 S-00012281-003 1 MA

6 S-00012281-002 1

7 S-00012281-004 1 MA

8 S-00012281-013 1 PTW - 0
Prior to
Welding

PS -Prior 0
to

Shipment

BEFR - 0
Before
Fabrication
Release

BEFR - 1
Before
Fabrication
Release

BEFR - 0
Before
Fabrication
Release

9 S-00012281-018 1

10 S-00012281-008 1 MA

10 S-00012281- 1

008R.1

MA

11 S-00012281-007 1 MA

N-38

Rev.

VDR
Num.
VDR-
33918

VDR-
37705

VDR-
33882

VDR-
33913

VDR-
33898

VDR-
33892

VDR-
33903

VDR-
35785

VDR-
39829

VDR-
34815

VDR-
34815

VDR-
34810

Disp
Code
A



SCH.# 29521

Clause/Arti
cle or
Drawing/
Spec. Ref

05100

05100

05100

05100

05100

05100

05100

05100

09900

Desc.
Shop Drawings

Shop Drawings

Erection Plan

Erection Plan

CMRT's

CMRT's

Certificate of
Conformance

Egging Diagrams

Product Data

Sched
Item
No.

12

12

13

13

14

14

15

16

17

Trans. Num.
S-00012281-010

S-00012281-

O10R.I

S-00012281-009

S-00012281-

009R.1

S-00012281-012

S-00012281-017

S-00012281-011

S-00012281-015

S-00012281-014

N-39

Trans

Item Trans.

No. Status
1 MA
1 MA
1 10
1 10
1 10
1 10
1 10
1 MA
1 10

When/
Submit
PTI - Prior

to
Installation
PTI - Prior
to
Installation
PTI - Prior
to
Installation
PTI - Prior
to
Installation
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release

PS - Prior
to
Shipment
PTP - Prior
to Purchase

Rev.
0

VDR
Num.
VDR-
34825

VDR-
34825

VDR-
34820

VDR-
34820

VDR-
35780

VDR-
37714

VDR-
35775

VDR-
37074

VDR-
36020

Disp
Code
B



SCH.# 9499

0-N

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No.  Status When/ Submit Rev. VDR Num. Code
01005 Material Safety Data Sheets 1 S-00009499-040 1 MA  PTI - Prior to 0 VDR-25803 A
Installation

05060 Carbon Steel Welding Personnel Qualification 2 S-00009499-001 1 IO PTW-Priorto Welding 0 VDR-24804 B
Records

05060 Carbon Steel Welding Personnel Qualification 2 S-00009499-001 1 IO PTW-Priorto Welding 1 VDR-24804 D
Records

05060 Carbon Steel Welding Procedure Specifications 3  S-00009499-002 1 MA PTW -Priorto Welding 0 VDR-24815 C
and Procedure Qualification Records

05060 Carbon Steel Welding Procedure Specifications 3  S-00009499-002 1 MA PTW -Priorto Welding 2 VDR-24815 A
and Procedure Qualification Records

05060 Carbon Steel Welding Procedure Specifications 3  S-9499-002 1 MA PTW -Priorto Welding 1 VDR-24815 A
and Procedure Qualification Records

05060 Carbon Steel Nondestructive Examination 4 S-00009499-010 1 MA  PTW -Priorto Welding 0 VDR-24857 A
Procedures

05060 Carbon Steel Nondestructive Examination 5 S-00009499-036 1 I0 PTW-PriortoWelding 0 VDR-26232 D
Personnel Qualification Records

05060 Carbon Steel Nondestructive Examination 5 S-00009499-059 1 I0 PTW-PriortoWelding 0 VDR-28778 D
Personnel Qualification Records

05060 Carbon Steel Nondestructive Examination 5 S-00009499-067 1 IO PTW-Priorto Welding 0 VDR-29391 D
Personnel Qualification Records

05060 Detailed Weld Repair Procedures S-00009499-005 MA  PTW -Priorto Welding 0 VDR-24832 A

05060 Procedures for the Handling, Storage, and S-00009499-006 I0 PTW-Priorto Welding 0 VDR-24837 D
Control of Filler and Backing Materials

05060 Carbon Steel Filler Material CMTR S-00009499-054 IO  AC - As Completed 0 VDR-28516 D

05060 Carbon Steel Filler Material CMTR S-00009499-054 I0  AC - As Completed 0 VDR-28560 D

05060 Weld Histories 9  S-00009499-064 1 I0 PS-Priorto Shipment 0 VDR-29309 D




SCH.# 9499

(DN

Clause/Article

or Sched Trans.
Drawing/Spec. Item Iltem Trans. Disp.

Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 Weld Histories 9 S-00009499-066 IO PS-Priorto Shipment 0 VDR-29330
05060 Weld Histories 9 S-00009499-071 1 IO PS-Priorto Shipment 0 VDR-30031 D
05060 Weld Histories 9 S-00009499-082 1 IO PS-Priorto Shipment 0 VDR-31289 D
05060 Weld Histories 9 S-00009499-086 1 IO PS-Priorto Shipment 0 VDR-31548 D
05060 Weld Histories 9 S-00009499-101 1 IO PS-Priorto Shipment 0 VDR-32412 D
05060 Weld Histories 9 S-00009499-105 1 IO PS-Priorto Shipment 0 VDR-32486 D
05060 Weld Histories 9 S-00009499-116 1 IO PS-Priorto Shipment 0 VDR-33146 D
05060 Weld Histories 9 S-00009499-122 1 IO PS-Priorto Shipment 0 VDR-33332 D
05060 Weld Histories 9 S-00009499-128 1 IO PS-Priorto Shipment 0 VDR-34384 D
05060 Weld Histories 9 S-00009499-131 1 IO PS-Priorto Shipment 0 VDR-34403 D
05060 Weld Histories 9 S-00009499-140 1 IO PS-Priorto Shipment 0 VDR-34950 D
05060 Weld Histories 9 S-00009499-142 1 IO PS-Priorto Shipment 0 VDR-34962 D
05060 Weld Repair Reports 10 S-00009499-057 1 I0 PS-Priorto Shipment 0 VDR-28768 D
05060 Weld Repair Reports 10 S-00009499-063 1 I0 PS-Priorto Shipment 0 VDR-29302 D
05060 Weld Repair Reports 10 S-00009499-069 1 I0 PS-Priorto Shipment 0 VDR-29771 D
05060 Weld Repair Reports 10 S-00009499-076 1 I0 PS-Priorto Shipment 0 VDR-30826 D
05060 Weld Repair Reports 10 S-00009499-095 1 I0 PS-Priorto Shipment 0 VDR-31891 D
05060 Weld Repair Reports 10 S-00009499-115 1 IO PS-Priorto Shipment 0 VDR-33141 D
05060 Weld Repair Reports 10 S-00009499-121 1 IO PS-Priorto Shipment 0 VDR-33326 D




N

SCH.# 9499

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 & Shop Drawings 11 S-00009499-031 1 % BFR - Before 0 VDR-25719 B
05100 Fabrication Release
05060 & Shop Drawings 11 2-00009499-013 1 MA BFR - Before 1 VDR-25004 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-011 1 MA BFR - Before 0 VDR-24809 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-011 1 MA BFR - Before 0 VDR-24809
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-011 1 MA BFR - Before 1 VDR-24809 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-011 1 MA BFR - Before 2 VDR-24809 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-011 1 MA BFR - Before 0 VDR-24809 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-011 1 MA BFR - Before 0 VDR-24809
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-013 1 MA BFR - Before 0 VDR-25004 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-013 1 MA BFR - Before 2 VDR-25004 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-014 1 MA BFR - Before 0 VDR-25107 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-014 1 MA BFR - Before 1 VDR-25107 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-014R2 1 MA BFR - Before 2 VDR-25107 A

05100

Fabrication Release
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Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 & Shop Drawings 11 S-00009499-015 1 MA BFR - Before 0 VDR-25112 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-015 1 MA BFR - Before 1 VDR-25112 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-018 1 MA BFR - Before 0 VDR-25129 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-018 1 MA BFR - Before 1 VDR-25129 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-019 1 MA BFR - Before 0 VDR-25134 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-019 1 MA BFR - Before 1 VDR-25134 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-020 1 MA BFR - Before 0 VDR-25171 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-020R.2 1 MA BFR - Before 2 VDR-25171 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-022 1 MA BFR - Before 0 VDR-25185 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-022-R1 1 MA BFR - Before 1 VDR-25185
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-022-R2 1 MA BFR - Before 2 VDR-25185 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-023 1 MA BFR - Before 0 VDR-25190 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-023 1 MA BFR - Before 1 VDR-25190 B

05100

Fabrication Release
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or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 & Shop Drawings 11 S-00009499-023 1 MA BFR - Before 2 VDR-25190 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-024 1 MA BFR - Before 0 VDR-25195 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-024 1 MA BFR - Before 1 VDR-25195 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-024R2 1 MA BFR - Before 2 VDR-25195 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-025 1 MA BFR - Before 0 VDR-25200 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-030 1 MA BFR - Before 0 VDR-25714 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-030 1 MA BFR - Before 0 VDR-25714 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-030 1 MA BFR - Before 0 VDR-25714 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-030 1 MA BFR - Before 0 VDR-25714 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-030 1 MA BFR - Before 2 VDR-25714 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-031 1 MA BFR - Before 1 VDR-25719 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-032 1 MA BFR - Before 0 VDR-25724 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-032 1 MA BFR - Before 1 VDR-25724

05100

Fabrication Release
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Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 & Shop Drawings 11 S-00009499-032 1 MA BFR - Before 2 VDR-25724 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-035 1 MA BFR - Before 0 VDR-25737 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-035 1 MA BFR - Before 1 VDR-25737 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-037 1 MA BFR - Before 0 VDR-25747 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-037 1 MA BFR - Before 1 VDR-25747 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-038 1 MA BFR - Before 0 VDR-25752 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-038 1 MA BFR - Before 1 VDR-25752 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-038R.2 1 MA BFR - Before 2 VDR-25752 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-038R.3 1 MA BFR - Before 3 VDR-25752 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-041 1 MA BFR - Before 0 VDR-27328
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-041 1 MA BFR - Before 1 VDR-27328 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-042 1 MA BFR - Before 0 VDR-27316 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-042R.1 1 MA BFR - Before 1 VDR-27316 A
05100 Fabrication Release
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Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 & Shop Drawings 11 S-00009499-044 1 MA BFR - Before 0 VDR-27444 D
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-045 1 MA BFR - Before 0 VDR-27451 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-045 1 MA BFR - Before 1 VDR-27451 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-045R.2 1 MA BFR - Before 2 VDR-27451 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-046 1 MA BFR - Before 0 VDR-27459 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-047 1 MA BFR - Before 0 VDR-27467 C
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-047R.1 1 MA BFR - Before 1 VDR-27467 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-047R.2 1 MA BFR - Before 2 VDR-27467 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-048 1 MA BFR - Before 0 VDR-27475 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-048R.1 1 MA BFR - Before 1 VDR-27475 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-049 1 MA BFR - Before 0 VDR-27579 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-049R.1 1 MA BFR - Before 1 VDR-27579 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-051 1 MA BFR - Before 0 VDR-28470 A

05100

Fabrication Release
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05060 & Shop Drawings 11 S-00009499-085 1 MA BFR - Before 0 VDR-31420 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-089 1 MA BFR - Before 0 VDR-31698 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-089R.1 1 MA BFR - Before 1 VDR-31698 A
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-090 1 MA BFR - Before 0 VDR-31712 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-090R1 1 MA BFR - Before 1 VDR-31712 D
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-090R.2 1 MA BFR - Before 2 VDR31712 D
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-091 1 MA BFR - Before 0 VDR-31717 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-091R1 1 MA BFR - Before 1 VDR-31717 D
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-109 1 MA BFR - Before 0 VDR-32838 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-109R1 1 MA BFR - Before 1 VDR-32838 D
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-113 1 MA BFR - Before 0 VDR-33124 B
05100 Fabrication Release
05060 & Shop Drawings 11 S-00009499-113R1 1 MA BFR - Before 1 VDR-33124 A
05100 Fabrication Release
05060 & Shop Drawings 11 s-00009499-025r1 1 MA BFR - Before 1 VDR-25200 A
05100 Fabrication Release
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or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No.  Status When/ Submit Rev. VDR Num. Code
05060 & Shop Drawings 11 s-00009499-045R.3 1 MA BFR - Before 3 VDR-27451 A
05100 Fabrication Release
05060 & Shop Drawings 11 shop drawings - 1 MA BFR-Before 0 VDR-25729 A
05100 Beam Details - B70 Fabrication Release
& B71
05060 & Stainless steel cleaning procedure 12 S-00009499-007 1 IO BFR - Before 0 VDR-24842 D
05101 Fabrication Release
05060 & Procedure for indentification and control of 13 S-00009499-008 1 IO BFR - Before 0 VDR-24847 D
05101 tools and equipment Fabrication Release
05060 & Stainless Steel Welder Qualifications 14 S-00009499-003 1 IO PTW-Priorto Welding 0 VDR-24821 D
05101
05060 & Nondestructive Examination Procedures for 15 S-00009499-026 1 MA  PTW-PriortoWelding 0 VDR-26220 A
05101 Stainless Steel
05060 & Filler Material CMTR for Stainless Steel 16 S-00009499-053 1 IO  AC-Ascompleted 0 VDR-28511 D
05101
05060 & Filler Material CMTR for Stainless Steel 16 S-00009499-053 1 IO  AC-Ascompleted 0 VDR-28552 D
05101
05060 & Weld Repair Reports for Stainless Steel 17 S-00009499-058 1 I0  AC- Ascompleted 0 VDR-28773 D
05101
05060 & Detailed Weld Repair Procedures for Stainless 18 S-00009499-125 1 MA PTW -Priorto Welding 0 VDR-33860 A
05101 Steel
05060 & Nondestructive Examination Personnel 19 S-00009499-027 1 IO PTW-PriortoWelding 0 VDR-26226 D
05101 Qualification Records for Stainless Steel
05060 & Welding Procedure Specificationsand 20 S-00009499-004 1 MA  PTW-PriortoWelding 0 VDR-24826 C
05101 Procedure Qualification Records for Stainless
Steel
05060 & Welding Procedure Specificationsand 20 S-00009499-004 1 MA PTW-PriortoWelding 1 VDR-24826 C
05101 Procedure Qualification Records for Stainless

Steel
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Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05060 & Welding Procedure Specificationsand 20 S-00009499-004 1 MA  PTW - Priorto Welding 2 VDR-24826 A
05101 Procedure Qualification Records for Stainless
Steel

05100 Erection Drawings 21 S-00009499-021 1 MA BFR - Before 0 VDR-25177 B
Fabrication Release

05100 Erection Drawings 21 S-00009499-021 1 MA BFR - Before 1 VDR-25177 A
Fabrication Release

05100 Erection Drawings 21 S-00009499-021R.2 1 MA BFR - Before 2 VDR-25177 A
Fabrication Release

05100 Erection Drawings 21 S-00009499-044 1 MA BFR - Before 0 VDR-27609 B
Fabrication Release

05100 Erection Drawings 21 S-00009499-044R.1 1 MA BFR - Before 1 VDR-27609 B
Fabrication Release

05100 Erection Drawings 21 S-00009499-044R.2 1 MA BFR - Before 2 VDR-27609 B
Fabrication Release

05100 Erection Drawings 21 S-00009499-044R.3 1 MA BFR - Before 3 VDR-27609 A
Fabrication Release

05100 Erection Drawings 21 S-00009499-119 1 MA BFR - Before 0 VDR-33203 B
Fabrication Release

05100 Erection Drawings 21 S-00009499-119R1 1 MA BFR - Before 1 VDR-33203 B
Fabrication Release

05100 Erection Drawings 21 S-00009499-119R.2 1 MA BFR - Before 2 VDR-33203 A
Fabrication Release

05100 Erection Drawings 21 S-00009499-135 1 MA BFR - Before 0 VDR-34805 A
Fabrication Release

05100 Certified Material Test Reports for Structural 22 S-00009499-060 1 I0  AC - As Completed 0 VDR-28831 D

Steel
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05100 (S:;Zified Material Test Reports for Structural 22 S-00009499-062 1 IO  AC - As Completed 0 VDR-29294 D

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-070 1 IO  AC - As Completed 0 VDR-30011 D
ee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-074 1 I0  AC - As Completed 0 VDR-30790 D
ee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-077 1 IO  AC - As Completed 0 VDR-30831 D
ee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-079 1 IO  AC - As Completed 0 VDR-30948 D
ee

05100 (Stertified Material Test Reports for Structural 22 S-00009499-080 1 IO  AC - As Completed 0 VDR-31279 D
tee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-084 1 IO  AC - As Completed 0 VDR-31299 D
ee

05100 (Stertified Material Test Reports for Structural 22 S-00009499-088 1 IO AC - As Completed 0 VDR-31558 D
tee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-093 1 IO  AC - As Completed 0 VDR-31773 D
ee

05100 (Stertified Material Test Reports for Structural 22 S-00009499-100 1 IO  AC - As Completed 0 VDR-32407 D
tee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-102 1 IO  AC - As Completed 0 VDR-32420 D
ee

05100 (Stertified Material Test Reports for Structural 22 S-00009499-106 1 I0  AC - As Completed 0 VDR-32501 D
tee

05100 (Sttertified Material Test Reports for Structural 22 S-00009499-108 1 IO  AC - As Completed 0 VDR-32555 D
ee

05100 Certified Material Test Reports for Structural 22 S-00009499-110 1 IO  AC - As Completed 0 VDR-32915 D

Steel
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05100 Certified Material Test Reports for Structural 22 S-00009499-117 1 IO  AC - As Completed 0 VDR-33151 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-120 1 I0  AC - As Completed 0 VDR-33308 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-126 1 IO  AC - As Completed 0 VDR-34368 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-129 1 I0  AC - As Completed 0 VDR-34393 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-133 1 IO  AC - As Completed 0 VDR-34711 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-136 1 IO  AC - As Completed 0 VDR-34914 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-141 1 IO  AC - As Completed 0 VDR-34955 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-143 1 I0  AC - As Completed 0 VDR-34921 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-144 1 IO  AC - As Completed 0 VDR-36324 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-145 1 IO  AC - As Completed 0 VDR-36540 D
Steel

05100 Certified Material Test Reports for Structural 22 S-00009499-146 1 IO  AC - As Completed 0 VDR-40169 D
Steel

05100 Bolt Samples 23 S-00009499-050 1 MA  PDS -Priorto Delivery 0 VDR-28443 B

on site
05100 Bolt Samples 23 S-00009499-050R.1 1 MA PDS -Priorto Delivery 1 VDR-28443 A
on site
05100 Bolt Samples 23 S-00009499-055 1 MA PDS - Priorto Delivery 0 VDR-28758 A

on site
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05100 Bolt Samples 23 S-00009499-068 1 MA PDS - Priorto Delivery 0 VDR-29396 A
on site

05100 Bolt Samples 23 S-00009499-114 1 MA PDS - Priorto Delivery 0 VDR-33136 A
on site

05100 Bolt Samples 23 S-00009499-124 1 MA  PDS - Priorto Delivery 0 VDR-33343 A
on site

05100 Bolt Samples 23 S-00009499-132 1 MA PDS - Priorto Delivery 0 VDR-34615 A
on site

05100 Product data for screws and rivets 24 S-00009499-096 1 MA BFR - Before 0 VDR-32273 A
Fabrication Release

05100 Certificate of conformance for bolting materials 25 S-00009499-056 1 IO PS-Priorto Shipment 0 VDR-28765 D

05100 Certificate of conformance for bolting materials 25 S-00009499-092 1 IO PS-Priorto Shipment 0 VDR-31734 D

05100 Certificate of Conformancefor decking 26 S-00009499-097 1 IO PS-Priorto Shipment 0 VDR-32278 D

05100 Certificate of conformance for screws, rivetsor 27  S-00009499-098 1 IO PS-Priorto Shipment 0 VDR-32283 D

miscellaneousfasteners

05100 & Fabrication and inspectionplan 28 S-00009499-087 1 IO BFR - Before 0 VDR-31553 D

05101 Fabrication Release

05100 & Fabrication and inspectionplan 28 S-00009499-009 1 MA BFR - Before 0 VDR-24852 B

05101 Fabrication Release

05100 & Fabrication and inspectionplan 28 S-00009499-009 1 MA BFR - Before 1 VDR-24852 A

05101 Fabrication Release

05100 & Fabrication and inspectionplan 28 S-00009499-012 1 MA BFR - Before 0 VDR-24994 B

05101 Fabrication Release

05100 & Fabrication and inspectionplan 28 S-00009499-012 1 MA BFR - Before 1 VDR-24994 A

05101 Fabrication Release

05100 & Fabrication and inspectionplan 28 S-00009499-016 1 MA BFR - Before 0 VDR-25117 A

05101 Fabrication Release
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Ref Desc. No. Trans. Num. No.  Status When/ Submit Rev. VDR Num. Code
05100 & Fabrication and inspectionplan 28 S-00009499-017 1 MA BFR - Before 0 VDR-25124 B
05101 Fabrication Release
05100 & Fabrication and inspectionplan 28 S-00009499-017 1 MA BFR - Before 1 VDR-25124 A
05101 Fabrication Release
05100 & Fabrication and inspectionplan 28 S-00009499-028 1 MA BFR - Before 0 VDR-25696 A
05101 Fabrication Release
05100 & Fabrication and inspectionplan 28 S-00009499-029 1 MA BFR - Before 0 VDR-25701 A
05101 Fabrication Release
05100 & Fabrication and inspectionplan 28 S-00009499-043 1 MA BFR - Before 0 VDR-27334 A
05101 Fabrication Release
05101 Inspection Records 29 S-00009499-061 1 I0 AC - As Completed 0 VDR-28893 D
05101 Inspection Records 29 S-00009499-065 1 I0  AC - As Completed 0 VDR-29317 D
05101 Inspection Records 29 S-00009499-072 1 I0  AC - As Completed 0 VDR-30051 D
05101 Inspection Records 29 S-00009499-073 1 I0  AC - As Completed 0 VDR-30769 D
05101 Inspection Records 29 S-00009499-075 1 I0  AC - As Completed 0 VDR-30795 D
05101 Inspection Records 29 S-00009499-078 1 I0 AC - As Completed 0 VDR-30943 D
05101 Inspection Records 29 S-00009499-081 1 I0  AC - As Completed 0 VDR-31284 D
05101 Inspection Records 29 S-00009499-083 1 I0  AC - As Completed 0 VDR-31294 D
05101 Inspection Records 29 S-00009499-087R.1 1 I0  AC - As Completed 1 VDR-31553 D
05101 Inspection Records 29 S-00009499-094 1 I0  AC - As Completed 0 VDR-31886 D
05101 Inspection Records 29 S-00009499-099 1 I0  AC - As Completed 0 VDR-32404 D
05101 Inspection Records 29 S-00009499-103 1 I0  AC - As Completed 0 VDR-32433 D
05101 Inspection Records 29 S-00009499-104 1 I0  AC - As Completed 0 VDR-32481 D
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Ref No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
05101 Inspection Records 29 S-00009499-107 I0  AC - As Completed 0 VDR-32545
05101 Inspection Records 29 S-00009499-111 1 I0  AC - As Completed 0 VDR-32920 D
05101 Inspection Records 29 S-00009499-118 1 I0  AC - As Completed 0 VDR-33156 D
05101 Inspection Records 29 S-00009499-123 1 I0  AC - As Completed 0 VDR-33337 D
05101 Inspection Records 29 S-00009499-127 1 I0  AC - As Completed 0 VDR-34378 D
05101 Inspection Records 29 S-00009499-130 1 I0  AC - As Completed 0 VDR-34398 D
05101 Inspection Records 29 S-00009499-134 1 I0  AC - As Completed 0 VDR-34716 D
05101 Inspection Records 29 S-00009499-137 1 I0  AC - As Completed 0 VDR-34927 D
05101 Inspection Records 29 S-00009499-138 1 I0  AC - As Completed 0 VDR-34935 D
05101 Inspection Records 29 S-00009499-139 1 I0  AC - As Completed 0 VDR-34941 D
05101 Certified Material Test Reports for Stainless 30 S-00009499-052 1 I0  AC - As Completed 0 VDR-28505 D
Steel
09900 Product Data 31 S-00009499-039 1 IO PDS-Priorto Delivery 0 VDR-25794 D
on site
05060 & Shop Drawings 11 shopdrawings - 2 MA BFR - Before 0 VDR-25732 A
05100 Beam Details - B70 Fabrication Release

& B71
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Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
05060 Weld procedure 1 S-13233-003 1 IO PTW-Prior 0 VDR-34630 B
specification and to Welding
procedure
qualification
records.
05060 Weld procedure 1 S-13233-003R.1 1 IO PTW-Prior 1 VDR-34630 D
specification and to Welding
procedure
qualification
records.
05060 Weld procedure 1 S-13233-004 1 IO PTW-Prior 0 VDR-34637 B
specification and to Welding
procedure
qualification
records.
05060 Weld procedure 1 S-13233-004R.1 1 IO PTW-Prior 1 VDR-34637 C
specification and to Welding
procedure
qualification
records.
05060 Weld procedure 1 S-13233-004R.2 1 IO PTW-Prior 2 VDR-34637 D
specification and to Welding
procedure
qualification
records.
05060 Weld procedure 1 S-13233-005 1 IO PTW-Prior 0 VDR-34642 B
specification and to Welding
procedure
qualification
records.
05060 Weldprocedure 1 S-13233-005R.1 1 IO PTW -Prior 1 VDR-34642 D
specification and to Welding
procedure
qualification
records.
05060 Weld personnel 2 S-13233-006 1 IO PTW-Prior 0 VDR-34647 B
qualifications to Welding
05060 Weldpersonnel 2 S-13233-006R.1 1 IO PTW-Prior 1 VDR-34647 D
qualifications to Welding
05060 Weld personnel 2 S-13233-007 1 IO PTW-Prior 0 VDR-34652 C
qualifications to Welding
05060 Weldpersonnel 2  S-13233-007R.1 1 IO PTW-Prior 1 VDR-34652 D
qualifications to Welding
05060 Weld personnel 2 S-13233-008 1 IO PTW-Prior 0 VDR-34663 B
qualifications to Welding

N-55
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05060 Weld personnel 2 S-13233-008R.1 1 IO PTW-Prior 1 VDR-34663 D
qualifications to Welding
05060 Weld personnel 2 S-13233-008R.2 1 IO PTW-Prior 2 VDR-34663 D
qualifications to Welding
05060 Weld personnel 2 S-13233-010 1 IO PTW-Prior 0 VDR-34684 B
qualifications to Welding
05060 Weld personnel 2 S-13233-010R.2 1 IO PTW-Prior 2 VDR-34684 D
qualifications to Welding
05060 Weld personnel 2 S-13233-010R.3 1 IO PTW-Prior 3 VDR-34684 D
qualifications to Welding
05060 Weld personnel 2  S-13233-010R .4 1 IO PTW-Prior 4 VDR-34684 D
qualifications to Welding
05060 Weld personnel 2 S-13233-187 1 IO PTW-Prior 0 VDR-38613 D
qualifications to Welding
05060 Weld personnel 2 S-13233-239 1 IO PTW-Prior 0 VDR-40320 D
qualifications to Welding
05060 Weld personnel 2 S-13233-240 1 IO PTW-Prior 0 VDR-40325 D
qualifications to Welding
05060 Weld personnel 2 S-13233-279 1 IO PTW-Prior 0 VDR-42435 D
qualifications to Welding
05060 Weld personnel 2 S-13233-280 1 IO PTW-Prior 0 VDR-42440 D
qualifications to Welding
05060 Weld personnel 2 S-13233-281 1 IO PTW-Prior 0 VDR-42446 C
qualifications to Welding
05060 Weld personnel 2 S-13233-281R.1 1 IO PTW-Prior 1 VDR-42446 D
qualifications to Welding
05060 Weld personnel 2 S-13233-288R.1 1 IO PTW-Prior 1 VDR-42481 D
qualifications to Welding
05060 Weld personnel 2  s-13233-288 1 IO PTW-Prior 0 VDR-42481 C
qualifications to Welding
05060 Shopdrawingsof 3  S-13233-334 1 MA PTW-Prior 0 VDR-44006 A
welds to Welding
05060 Weld histories. 4 S-13233-335 1 MA PTW-Prior 0 VDR-44011 A
to Welding
05060 Weld histories. 4 S-13233-437 1 MA PTW-Prior 0 VDR-50598 A
to Welding
05060 Filler metal 5 S-13233-191 1 MA PTW-Prior 0 VDR-38762 A
CMTR's, to Welding
chemical

property, and heat

number
identification.
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Drawing/
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Sched
Item
No. Trans. Num.

Trans.
Item Trans.
No.

When/
Status  Submit

Disp.

Rev. VDRNum. Code

05060

05060

05060

05060

05060

05060

05060

Filler metal
CMTR's,
chemical
property, and heat
number
identification.

Filler metal
CMTR's,
chemical
property, and heat
number
identification.

Filler metal
CMTR's,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTR's,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

5 S-13233-192

5 S-13233-192R.1

5 S-13233-192R.2

5 S-13233-192R3

5 S-13233-238R.1

5 S-13233-245

5 S-13233-245R.1

1

1

MA PTW-Prior
to Welding

MA PTW-Prior

to Welding

PTW-Prior
to Welding

MA

MA PTW-Prior

to Welding

MA PTW-Prior

to Welding

PTW-Prior
to Welding

MA

MA PTW-Prior

to Welding

0

VDR-38767 C

VDR-38767 C

VDR-38767 C

VDR-38767 A

VDR-40268 A

VDR-40663 C

VDR-40663 A
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Article or
Drawing/
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Desc.

Sched Trans.
Item Item Trans. When/

No. Trans. Num. No. Status  Submit

Disp.

Rev. VDRNum. Code

05060

05060

05060

05060

05060

05060

05060

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

Filler metal
CMTRSs,
chemical
property, and heat
number
identification.

5 S$-13233-246 1 MA PTW-Prior
to Welding

5 S-13233-247 1 MA PTW-Prior

to Welding

MA PTW-Prior

to Welding

5  S-13233-248 1

5 S-13233-249 1 MA PTW-Prior

to Welding

5 S-13233-259 1 MA PTW -Prior

to Welding

5 S-13233-293 1 MA PTW-Prior

to Welding

5 S-13233-381 1 MA PTW -Prior

to Welding

0

VDR-40668 A

VDR-40674 A

VDR-40679 A

VDR-40684 A

VDR-41103 A

VDR-42567 A

VDR-47311 A
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Clause/
Acrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp.
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
05060 Filler metal 5 s-13233-238 1 MA PTW-Prior 0 VDR-40268 C
CMTR's, to Welding
chemical
property, and heat
number
identification.
05060 Proceduresforthe 6  S-13233-011 1 IO PTW-Prior 0 VDR-34830 A
handling, storage, to Welding
and control of
filler and backing
material
05060 Proceduresforthe 6  S-13233-011R.1 1 IO PTW-Prior 1 VDR-34830 D
handling, storage, to Welding
and control of
filler and backing
material
05060 Procedures forthe 6  S-13233-011R.2 1 IO PTW-Prior 2 VDR-34830 C
handling, storage, to Welding
and control of
filler and backing
material
05060 Proceduresforthe 6  S-13233-011R.3 1 IO PTW-Prior 3 VDR-34830 B
handling, storage, to Welding
and control of
filler and backing
material
05060 Proceduresforthe 6  S-13233-011R.4 1 IO PTW-Prior 4 VDR-34830 D
handling, storage, to Welding
and control of
filler and backing
material
05060 Proceduresforthe 6  S-13233-014 1 IO PTW-Prior 0 VDR-34859 D
handling, storage, to Welding
and control of
filler and backing
material
05060 Proceduresforthe 6  S-13233-014R.2 1 IO PTW-Prior 2 VDR-34859 D
handling, storage, to Welding
and control of
filler and backing
material
05060 Proceduresforthe 6  S-13233-014r.1 1 IO PTW-Prior 1 VDR-34859 B
handling, storage, to Welding

and control of
filler and backing
material
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Drawing/ Item Item Trans. When/ Disp.
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
05060 Weld repair 7 S-13233-021 1 MA PTW-Prior 0 VDR-35180 D
procedure. to Welding
05060 Weld repair 7 S-13233-021 1 MA PTW-Prior 1 VDR-35180 A
procedure. to Welding
05060 Cleaning 8 S$-13233-065 1 IO PTW-Prior 0 VDR-36115 B
procedures for to Welding
stainless steel.
05060 Cleaning 8 S-13233-065R.1 1 I0 PTW-Prior 1 VDR-36115 D
procedures for to Welding
stainless steel.
05060 Procedures for 9 S-13233-022 1 I0 PTW-Prior 0 VDR-35198 D
identification and to Welding
control of tools
and equipment
used for stainless
steel.
05060 Weld repair 10 S-13233-491 1 I0 BFA- 0 VDR-52471 D
report. Before Final
Acceptance
05100 Shop drawings 11 S-13233-009 1 IO PTC-Prior 0 VDR-34693 B
to
Construction
start
05100 Shop drawings 11 S-13233-009R.1 1 IO PTC-Prior 1 VDR-34693 D
to
Construction
start
05100 Shop drawings 11 S-13233-009R.2 1 IO PTC-Prior 2 VDR-34693 D
to
Construction
start
05100 Shop drawings 11 S-13233-077 1 IO PTC-Prior 0 VDR-36179 B
to
Construction
start
05100 Shop drawings 11 S-13233-077R.2 1 IO PTC-Prior 2 VDR-36179 A
to
Construction
start
05100 Shop drawings 11 S-13233-078 1 IO PTC-Prior 0 VDR-36184 B
to
Construction
start
05100 Shop drawings 11 S-13233-078R.1 1 IO PTC-Prior 1 VDR-36184 D
to
Construction
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Drawing/
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Trans.
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Submit
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05100

05100

05100

05100

05100

05100

05100

05100

05100

05100

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

11

11

11

11

11

11

11

11

11

11

S-13233-079

S-13233-079R. 1

S-13233-079R.3

S-13233-080

S-13233-080R.2

S-13233-081

S-13233-082

S-13233-083

S-13233-083R.1

S-13233-083R.3

start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

VDR-36189

VDR-36189

VDR-36189

VDR-36194

VDR-36194

VDR-36199

VDR-36204

VDR-36209

VDR-36209

VDR-36209
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Drawing/
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Trans.
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Submit
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05100

05100

05100

05100

05100

05100

05100

05100

05100

05100

05100

Shopdrawings

Shopdrawings

Shopdrawings

Shopdrawings

Shop drawings

Shopdrawings

Shop drawings

Shop drawings

Shopdrawings

Shop drawings

Shopdrawings

11

11

11

11

11

11

11

11

11

11

11

S-13233-083R.4

S-13233-083R.4

S-13233-083R.5

S-13233-083R.6

S-13233-084

S-13233-084R.2

S-13233-085

S-13233-086

S-13233-086R.1

S-13233-087

S-13233-087R.1

1 10

PTC-Prior
to
Construction
start

PTC-Prior
to
Construction
start

PTC-Prior
to
Construction
start

PTC-Prior
to
Construction
start

PTC -Prior
to
Construction
start

PTC-Prior
to
Construction
start
PTC-Prior
to
Construction
start
PTC-Prior
to
Construction
start

PTC -Prior
to
Construction
start
PTC-Prior
to
Construction
start

PTC -Prior
to
Construction
start

4 VDR-36209

VDR-36209

VDR-36209

VDR-36209

VDR-36214

VDR-36214

VDR-36219

VDR-36228

VDR-36228

VDR-36233

VDR-36233

B
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05100

05100

05100

05100

05100

05100

05100

05100

05100

05100

05100

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Erection

drawings, details

11

11

11

11

11

11

11

11

11

11

12

S-13233-088

S-13233-088R.1

S-13233-088R.2

S-13233-088R.2

S-13233-118

S$-13233-119

S$-13233-119R.1

S-13233-120

S$-13233-120R.1

S$-13233-121

S-13233-159

1 10

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

PTC - Prior
to
Construction
start

BFR -
Before
Fabrication
Release

0 VDR-36238

VDR-36238

VDR-36238

VDR-36238

VDR-37354

VDR-37395

VDR-37395

VDR-37401

VDR-37401

VDR-37406

VDR-38206

B
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Clause/
Article or Sched Trans.
Drawing/ Item ltem Trans.  When/ Disp.
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDR Nurn. Code
05100 Erection 12 S-13233-159R.1 1 I0 BFR- 1 VDR-38206 B
drawings, details Before
Fabrication
Release
05100 Erection 12 S-13233-159R.2 1 IO BFR- 2 VDR-38206 D
drawings, details Before
Fabrication
Release
05100 Erection 12 s-13233-324R.1 1 I0 BFR- 1 VDR-43471 D
drawings, details Before
Fabrication
Release
05100 Erection 12 s-13233-325 1 IO BFR- 0 VDR-43471 B
drawings, details Before
Fabrication
Release
05100 Erection 12 s-13233-325R.1 1 IO BFR- 1 VDR-43471 D
drawings, details Before
Fabrication
Release
05100 Certified copies 13 S-13233-282R.1 1 I0 BFR- 1 VDR-42451 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 S-13233-287R.1 1 IO BFR- 1 VDR-42476 A
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 S-13233-289R.1 1 IO BFR- 1 VDR-42486 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 S-13233-290R.1 1 IO BFR- 1 VDR-42491 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 S-13233-291R.1 1 IO BFR- 1 VDR-4249% D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 s-13233-282 1 IO BFR- 0 VDR-42451 C
of mill test reports Before
Fabrication
Release
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Article or Sched Trans.
Drawing/ Item Item Trans.  When/ Disp.
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDR Nurn. Code
05100 Certified copies 13 s-13233-283 1 IO BFR- 0 VDR-42456 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 s-13233-284 1 IO BFR- 0 VDR-42461 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 s-13233-285 1 IO BFR- 0 VDR-42466 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 s-13233-286 1 IO BFR- 0 VDR-42471 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 5-13233-287 1 IO BFR- 0 VDR-42476 C
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 s-13233-289 1 IO BFR- 0 VDR-42486 D
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 s-13233-290 1 IO BFR- 0 VDR-42491 A
of mill test reports Before
Fabrication
Release
05100 Certified copies 13 5-13233-291 1 IO BFR- 0 VDR-42496 C
of mill test reports Before
Fabrication
Release
05100 Certificates of 14 S-13233-391 1 IO BFR- 0 VDR-47854 D
confomrance for Before
fasteners Fabrication
Release
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Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
16721 Fire Alarm 159 S-13233-486 1 MA BFA-Before 0 VDR-52042 B
System Final
Acceptance
16721 Record of 160 S-13233-490 1 I0 AC-AS 0 VDR-52464 D
completion. Completed
16721 Fire Alarm 161 S-13233-040 1 I0 BFR-Before 0 VDR-35499 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-041 1 I0 BFR-Before 0 VDR-35504 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-042 1 I0 BFR-Before 0 VDR-35512 C
System Fabrication
Release
16721 Fire Alarm 161 S$-13233-042R.1 1 I0 BFR - Before 1 VDR-35512 D
System Fabrication
Release
16721 Fire Alarm 161 S$-13233-042R2 1 I0 BFR-Before 2 VDR-35512 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-043 1 IO BFR-Before 0 VDR-35517 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-044 1 I0 BFR-Before 0 VDR-35522 A
System Fabrication
Release
16721 Fire Alarm 161 S-13233-045 1 I0 BFR-Before 0 VDR-35527 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-047 1 I0 BFR-Before 0 VDR-35575 D
System Fabrication
Release
16721 Fire Alarm 161 S$-13233-048 1 IO BFR-Before 0 VDR-35581 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-049 1 I0 BFR-Before 0 VDR-35604 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-050 1 I0 BFR-Before 0 VDR-35609 D
System Fabrication
Release
16721 Fire Alarm 161 S-13233-091 1 IO BFR-Before 0 VDR-36353 A
System Fabrication
Release
16721 Fire Alarm 161 S$-13233-091R.2 1 I0 BFR-Before 2 VDR-36353 D
System Fabrication
Release
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16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

161

161

161

161

161

161

161

161

161

161

162

162

162

162

162

162

162

162

S-13233-148

S-13233-149

S-13233-149R.1

S-13233-149R.2

S-13233-150

S$-13233-151

S-13233-152

S-13233-190

S-13233-190R 1

S$-13233-091R.1

S-13233-038

S-13233-038R.1

S-13233-038R.2

S-13233-154

$-13233-155

S-13233-156

S-13233-157

S-13233-158
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MA

MA

MA

MA

MA

MA

MA

MA

MA

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

VDR-37945

VDR-37981

VDR-37981

VDR-37981

VDR-37986

VDR-37992

VDR-38249

VDR-38696

VDR-38696

VDR-36353

VDR-35482

VDR-35482

VDR-35482

VDR-38065

VDR-38071

VDR-38081

VDR-38092

VDR-38098




16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

16721

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System

Fire Alarm
System
Fire Alarm
System
Label list.
Label list.

Designer
certification.

Designer
certification.

Designer
certification.

Designer
certification.

Wire and cable
test.

163

164

165

166

167

168

169

169

170

170

170

170

171

S-13233-046

S-13233-310

S-13233-056

S-13233-039

S$-13233-321

S-13233-489

S-13233-330

S-13233-330R.1

S-13233-194

S-13233-194R.1

S-13233-412

S-13233-430

S-13233-478

MA

MA

MA

BFR - Before
Fabrication
Release

BFA - Before
Final
Acceptance
BFR - Before
Fabrication
Release

BFR - Before
Fabrication
Release

PT - Prior to
Test

BFA - Before
Final
Acceptance
PTI - Priorto
Installation
PTI - Priorto
Installation
PTC - Priorto
Construction
start

PTC - Priorto
Construction
start

PTC - Priorto
Construction
start

PTC - Priorto
Construction
start
AT-After
Test

VDR-35532

VDR-43043

VDR-35893

VDR-35494

VDR-43114

VDR-52459

VDR-43588

VDR-43588

VDR-38840

VDR-38840

VDR-48865

VDR-49748

VDR-51992
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FIRE PROTECTION DRAWINGS 04/07/2003

Disp
Code

Dwg. No. Rev.

59

60

522696 FP-1 0 FIRE PROTECTION GENERAL NOTES, LEGEND AND
ABBREVIATIONS

522697 FP-2 0 BUILDING 671 FIRE PROTECTION SYSTEM ISOMETRIC

64
65
66

67
68
69

522701 FP-6 0 RCSFIREPROTECTION SYSTEMS ISOMETRIC

522702 FP-7 0 RCSFIREPROTECTION PIPING PLAN

522703 FP-8 0 RCS DRY AND MANUAL DELUGE FIRE PROTECTION
SYSTEMS PLAN

522704 FP-9 0 FIRE PROTECTION SECTIONS AND DETAILS
522705 FP-10 0 FIREPROTECTION SECTIONS
522706 FP-11 PGS MIST FIRE PROTECTION SYSTEM ISOMETRIC

73

522710 FP-15 0 TYPICAL FIRE PROTECTION PIPE HANGER DETAILS

E = As-Built Essential Dwg.
D = As-Built D&D&D Dwg
M = Built Master Facilitv.
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Firewater-ACC

Sched Trans
Clause/Article or Item dtem Trans.  When/ Disp.
Drawing/Spec.Ref Desc. No. TransNum. No. Status Submit Rev VDRNum. Code
13910 Water mistsystem 20 S-13233-019 1 MA PTC -Prior 0 VDR-34871 A
layout package. to
Construction
start
13910 Water mistsystem 20 S-13233-366 1 MA PTC-Prior 0 VDR-46577 A
layout package. to
Construction
start
13910 Hydrostatic test 21 S-13233-446 1 I0 AT-After 0 VDR-50646 D
certificate. Test
13910 ULEM listing 22 S-13233-018 1 IO PTC-Prior 0 VDR-34905 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
13910 ULEM listing 22 S-13233-417 1 IO PTC-Prior 0 VDR-49188 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
13910 ULEM listing 22 S-13233-418 1 IO PTC-Prior 0 VDR-49193 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
13910 ULEM listing 22 S-13233-419 1 IO PTC-Prior 0 VDR-49198 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
13910 ULEM listing 22 S-13233-420 1 IO PTC-Prior 0 VDR-49203 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
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Sched Trans
Clause/Article or Item dtem Trans.  When/ Disp.
Drawing/Spec.Ref Desc. No. TransNum. No. Status Submit Rev VDRNum. Code
13910 ULEM listing 22 S-13233-421 1 IO PTC-Prior 0 VDR-49208 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
13910 ULEM listing 22 S-13233-422 1 IO PTC-Prior 0 VDR-49213 D
andlor FM to
approval for water Construction
mist nozzles, start
piping, fitting and
devices.
13910 Hydrostatic test 23 S$-13233-193 1 MA PT-Priorto 0 VDR-38772 A
procedure. Test
13910 Operational test. 24 S-13233-445 1 I0 AT -After 0 VDR-50641 D
Test
13910 Designer 25 S-13233-017 1 I0 PTC-Prior 0 VDR-34900 D
Certification. to
Construction
start
13911 Letter from 26 S-13233-466 1 I0 PTC -Prior 0 VDR-51251 D
building mfg.on to
hanger Construction
connections. Includ start
es Dry Pipe and
Manual Deluge
Systems.
13911 Designer 27 S-13233-001 1 I0 PTC -Prior 0 VDR-34140 D
certification for to
Dry Pipe and Construction
Manual Deluge start
systems.
13911 Hydrostatic test 28 S-13233-002 1 MA PT-Priorto 0 VDR-34146 C
procedure for both Test
Dry Pipe and
Manual Deluge
systems.
13911 Hydrostatic test 28 S-13233- 1 MA PT-Priorto 1 VDR-34146 C
procedure for both 002R.1 Test
Dry Pipe and
Manual Deluge
systems.
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Firewater-ACC

Sched Trans
Clause/Article or Item dtem Trans.  When/ Disp.
Drawing/Spec.Ref Desc. No. TransNum. No. Status Submit Rev VDRNum. Code
13911 Hydrostatic test 28 S-13233- 1 MA PT-Priorto 2 VDR-34146 A
procedure for both 002R.2 Test
Dry Pipe and
Manual Deluge
systems.
13911 Compressor Test 29 S-13233-444 1 IO BFA-Before 0 VDR-50635 D
Report. Final
Acceptance
13911 Dry System Air 30 S-13233-443 1 IO BFA-Before 0 VDR-50630 D
Test Report. Final
Acceptance
13911 Hydrostatic test 31 S-13233-442 1 IO BFA-Before 0 VDR-50625 D
report. Final
Acceptance
13911 Operationaltestfor 32 S-13233-441 1 I0  AT-After 0 VDR-50620 D
Dry Pipe and Test
Manual Deluge
systems.
13911 Fire suppression 33 S-13233-015 1 MA PTC-Prior 0 VDR-34864 B
system layout to
package.Includes Construction
Dry Pipe and start
Manual Deluge
systems.
13911 Fire suppression 33  S-13233- 1 MA PTC-Prior 1 VDR-34864 A
system layout 015R.1 to
package.Includes Construction
Dry Pipe and start
Manual Deluge
systems.
13911 Fire suppression 33 S-13233-452 1 MA PTC-Prior 0 VDR-51082 B
system layout to
package.Includes Construction
Dry Pipe and start
Manual Deluge
systems.
13911 Fire suppression 33  S-13233- 1 MA PTC -Prior 1 VDR-51082 A
system layout 452R.1 to

package.Includes
Dry Pipe and
Manual Deluge
systems.

Construction
start
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Firewater-ACC

Sched Trans
Clause/Article or Item dtem Trans.  When/ Disp.
Drawing/Spec.Ref Desc. No. TransNum. No. Status Submit Rev VDRNum. Code
13911 Catalog data for 34 S-13233-016 1 IO PTC-Prior 0 VDR-34895 D
both Dry Pipe and to
Manual Deluge Construction
systems. start
13911 Catalog data for 34 S-13233-416 1 IO PTC-Prior 0 VDR-49183 D
both Dry Pipe and to
Manual Deluge Construction
systems. start
13911 Hydrostatic test 35 S-13233-440 1 I0 AT-After 0 VDR-50615 D
certification for Test
both Dry Pipe and
Manual Deluge
systems.
13916 Pump head curves. 36 S-13233-012 1 MA PTC-Prior 0 VDR-34836 A
to
Construction
start
13916 Operating 37 S-13233-439 1 IO BFA-Before 0 VDR-50610 D
instructions. Final
Acceptance
13916 Framed 38 S-13233-465 1 IO BFA-Before 0 VDR-51281 D
instructions for Final
posting. Acceptance
13916 Spare parts data. 39 S-13233-438 1 IO BFA-Before 0 VDR-50605 D
Final
Acceptance
13916 Contractor's 40 S-13233-447 1 I0 BFA-Before 0 VDR-50983 D
material and test Final
certificationand Acceptance
system operational
test certification.
13916 Operationand 41 S-13233-272 1 IO BFA-Before 0 VDR-42147 B
Maintenance Final
manuals including Acceptance

system startup,
operation, and
shutdown, etc.
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Firewater-ACC

Sched Trans
Clause/Article or Item dtem Trans.  When/ Disp.
Drawing/Spec.Ref Desc. No. TransNum. No. Status Submit Rev VDRNum. Code
13916 Operationand 41 S-13233- 1 IO BFA-Before 1 VDR-42147 D
Maintenance 272R.1 Final
manuals including Acceptance
system startup,
operation, and
shutdown, etc.
13916 Catalogue data 42 S-13233-020 1 I0 PTC-Prior 0 VDR-35059 D
including UL/FM to
listing. Construction
start
13916 Hydrstatic and 43 S-13233-271 1 MA PT-Priorto 0 VDR-42142 C
operational test Test
procedure.
13916 Hydrstatic and 43  S-13233- 1 MA PT-Priorto 1 VDR-42142 A
operational test 271R1 Test
procedure.
13916 Working drawings. 44 S-13233-013 1 MA PTC-Prior 0 VDR-34849 A
to
Construction
start
13916 Compilationofall 45 S-13233-448 1 I0 BFA-Before 0 VDR-50988 D
test reports Final
required and Acceptance
performed.
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SCH.#25334

Clause/
Article or Sched Trans.
Drawing/ Item Iltem Trans. When/ Disp
Spec. Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
3.2.1 Schedule 1 S-00011536- 1 MA AC-AS 0 VDR-30836 A
001 Completed
3.2.2 Subtier 2  S-00011536- 1 MA BFR - 0 VDR-32550 A
Services Plan. 010 Before
Fabrication
Release
3.2.4 Material 4  S-00011536- 1 MA BFR - 0 VDR-32105 A
Control 003 Before
Procedure Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 0 VDR-32113 A
Procedures 004 Before
Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 0 VDR-32868 A
Procedures 013 Before
Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 0 VDR-36491 B
Procedures 014 Before
Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 1 VDR-36491 B
Procedures 014R.1 Before
Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 2 VDR-36491 A
Procedures 014R.2 Before
Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 0 VDR-38133 C
Procedures 020 Before
Fabrication
Release
3.25 Weld 5 S-00011536- 1 MA BFR - 1 VDR-38133 A
Procedures 020R.1 Before
Fabrication

N-75



SCH.#25334

Clause/
Atrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans.Num. No. Status Submit Rev. VDRNum. Code
Release
3.2.5 Weld 5 S-00011536- 1 MA BFR - 0 VDR-38956 D
Procedures 022 Before
Fabrication
Release
3.2.5 Weld 5 S-00011536- 1 MA BFR - 1 VDR-38956 A
Procedures 022R.1 Before
Fabrication
Release
3.2.5 Weld 5 S-00011536- 1 MA BFR - 0 VDR-46160 A
Procedures 067 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 0 VDR-32118 A
Qualifications 005 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 0 VDR-32861 A
Qualifications 012 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 0 VDR-36500 A
Qualifications 015 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 0 VDR-38128 A
Qualifications 019 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 0 VDR-38947 D
Qualifications 021 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 1 VDR-38947 C
Qualifications 021R.1 Before
Fabrication
Release
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SCH.#25334

Clause/
Avrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
3.2.6 Welder 6 S-00011536- 1 MA BFR - 2 VDR-38947 A
Qualifications 021R.2 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 0 VDR-40255 C
Qualifications 023 Before
Fabrication
Release
3.2.6 Welder 6 S-00011536- 1 MA BFR - 1 VDR-40255 A
Qualifications 023R.1 Before
Fabrication
Release
3.2.6 Welder 6 s-00011536- 1 MA BFR - 0 VDR-43810 A
Qualifications 038 Before
Fabrication
Release
3.2.7 Weld 7 S-00011536- 1 MA BFR - 0 VDR-32124 A
Inspector 009 Before
Qualifications Fabrication
Release
3.2.7 Weld 7 S-00011536- 1 MA BFR - 0 VDR-37102 A
Inspector 016 Before
Qualifications Fabrication
Release
3.2.7 Weld 7 S-00011536- 1 MA BFR - 0 VDR-37107 A
Inspector 017 Before
Qualifications Fabrication
Release
3.2.7 Weld 7 s-00011536- 1 MA BFR - 0 VDR-43815 A
Inspector 039 Before
Qualifications Fabrication
Release
3.2.8 Weld 8 S-00011536- 1 MA BFR - 0 VDR-32129 A
Inspection 006 Before
Procedures Fabrication
Release
3.2.8 Weld 8 S-00011536- 1 MA BFR - 0 VDR-37112 A
Inspection 018 Before
Procedures Fabrication
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SCH.#25334

Clause/
Article or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
Release
3.2.9 Certificatesof 9  S-00011536- 1 I0 PT -Prior 0 VDR-46182 D
Conformance 068 to Test
3.2.9 Certificatesof 9  S-00011536- 1 MA PT-Prior 0 VDR-43705 A
Conformance 029 to Test
3.2.9 Certificatesof 9 S-00011536- 1 MA PT-Prior 0 VDR-44594 A
Conformance 043 to Test
3.2.9 Certificatesof 9 S-00011536- 1 MA PT-Prior 0 VDR-45880 A
Conformance 056 to Test
3.2.9 Certificatesof 9  S-00011536- 1 MA PT -Prior 0 VDR-49105 A
Conformance 069 to Test
3.2.9 Certificatesof 9  S-00011536- 1 MA PT -Prior 1 VDR-49105 A
Conformance 069R. 1 to Test
3.2.9 Certificatesof 9  S-00011536- 1 MA PT-Prior 0 VDR-50151 A
Conformance 071 to Test
3.2.9 Certificatesof 9  S-00011536- 1 MA PT-Prior 0 VDR-52836 A
Conformance 073 to Test
3.2.10 Cleaning 10 S-00011536- 1 MA BFR - 0 VDR-32134 A
Procedure 007 Before
Fabrication
Release
3.2.11 Calibration 11 S-00011536- 1 MA BFR - 0 VDR-32139 A
Procedure 008 Before
Fabrication
Release
3.2.12 Manufacturing 12 S-00011536- 1 MA BFR - 0 VDR-32564 B
/Inspection/Te 011 Before
st Plan Fabrication
Release
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SCH.#25334

Clause/
Atrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
3.2.12 Manufacturing 12 S-00011536- 1 MA BFR - 1 VDR-32564 A
/Inspection/Te OlIR.I Before
st Plan Fabrication
Release
3.2.12 Manufacturing 12 S-00011536- 1 MA BFR - 0 VDR-42101 A
/Inspection/Te 024 Before
st Plan Fabrication
Release
3.2.12 Manufacturing 12 S-00011536- 1 MA BFR - 0 VDR-45885 A
/Inspection/Te 057 Before
st Plan Fabrication
Release
3.2.12 Manufacturing 12 S-00011536- 1 MA BFR - 0 VDR-50146 A
/Inspection/Te 070 Before
st Plan Fabrication
Release
3.2.12 Manufacturing 12 S-00011536- 1 MA BFR - 0 VDR-52831 A
/Inspection/Te 072 Before
st Plan Fabrication
Release
3.2.13 Hoist Load 13 S-00011536- 1 MA PT - Prior 0 VDR-42106 A
Test 025 to Test
Procedure
3.2.14 Eye Bolt Load 14 S-00011536- 1 MA PT - Prior 0 VDR-42111 A
Test 026 to Test
Procedure
3.2.15.1 Pressure Test 15 S-00011536- 1 MA BFA - 0 VDR-43710 A
Report 030 Before
Final
Acceptance
3.2.15.1 Pressure Test 15 S-00011536- 1 MA BFA - 0 VDR-44630 A
Report 050 Before
Final
Acceptance
3.2.15.1 Pressure Test 15 S-00011536- 1 MA BFA - 0 VDR-45910 A
Report 062 Before
Final
Acceptance
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SCH.#25334

Clause/
Acrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
3.2.15.2 Leak Test 16 S-00011536- 1 MA BFA - 0 VDR-43726 A
Report 033 Before
Final
Acceptance
3.2.15.2 Leak Test 16 S-00011536- 1 MA BFA - 0 VDR-44615 A
Report 047 Before
Final
Acceptance
3.2.15.2 Leak Test 16 S-00011536- 1 MA BFA - 0 VDR-45900 A
Report 060 Before
Final
Acceptance
3.2.15.3 Hoist Load 17  S-00011536- 1 MA BFA - 0 VDR-43739 A
Test Report 035 Before
Final
Acceptance
3.2.15.3 Hoist Load 17  S-00011536- 1 MA BFA - 0 VDR-44620 A
Test Report 048 Before
Final
Acceptance
3.2.15.3 Hoist Load 17  S-00011536- 1 MA BFA - 0 VDR-45905 A
Test Report 061 Before
Final
Acceptance
3.2.154 Lift Eye Load 18 S-00011536- 1 MA BFA - 0 VDR-43732 A
Test Report 034 Before
Final
Acceptance
3.2.15.4 Lift Eye Load 18 S-00011536- 1 MA BFA - 0 VDR-44625 A
Test Report 049 Before
Final
Acceptance
3.2.15.4 Lift Eye Load 18 S-00011536- 1 MA BFA - 0 VDR-45915 A
Test Report 063 Before
Final
Acceptance
3.2.155 Visual Weld 19 S-00011536- 1 MA BFA - 0 VDR-43715 A
Inspection 031 Before
Report Final

N-80



SCH.#25334

Clause/
Acrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
Acceptance
3.2.155 Visual Weld 19 S-00011536- 1 MA BFA - 0 VDR-44599 A
Inspection 044 Before
Report Final
Acceptance
3.2.155 Visual Weld 19 S-00011536- 1 MA BFA - 0 VDR-45890 A
Inspection 058 Before
Report Final
Acceptance
3.2.15.6 LP Weld 20 S-00011536- 1 MA BFA - 0 VDR-43720 A
Inspection 032 Before
Report Final
Acceptance
3.2.15.6 LP Weld 20 S-00011536- 1 MA BFA - 0 VDR-44604 A
Inspection 045 Before
Report Final
Acceptance
3.2.15.6 LP Weld 20 S-00011536-59 1 MA BFA - 0 VDR-45895 A
Inspection Before
Report Final
Acceptance
3.2.15.7 Operational 21 S-00011536- 1 MA BFA - 0 VDR-43744 A
Testing 036 Before
Report Final
Acceptance
3.2.15.7 Operational 21 S-00011536- 1 MA BFA - 0 VDR-44640 A
Testing 052 Before
Report Final
Acceptance
3.2.15.7 Operational 21 S-00011536- 1 MA BFA - 0 VDR-45925 A
Testing 065 Before
Report Final
Acceptance
32158 Electrical 22 S-00011536- 1 MA BFA - 0 VDR-43749 A
Continuity 037 Before
Testing Final
Report Acceptance
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SCH.#25334

Clause/
Avrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
32158 Electrical 22 S-00011536- 1 MA BFA - 0 VDR-45920 A
Continuity 064 Before
Testing Final
Report Acceptance
32158 Electrical 22 S-0001536-051 1 MA BFA - 0 VDR-44635 A
Continuity Before
Testing Final
Report Acceptance
3.2.16 Preliminary 23 S-00011536- 1 IO AC-AS 0 VDR-30841 D
Assembly 002 Completed
Plan
3.2.17 Final 24 S-00011536- 1 IO BFA - 0 VDR-43700 D
Assembly 028 Before
Plan Final
Acceptance
3.2.18 Special Tools 25 s-00011536 1 I0 BFA- 0 VDR-43697 D
List Before
Final
Acceptance
3.2.20 Variable 27 S-00011536- 1 IO BFA - 0 VDR-45369 D
Frequency 053 Before
Drive Final
Programming Acceptance
and
Parameters
3.2.21 OEM 28 S-00011536- 1 IO BFA - 0 VDR-45833 D
Operating and 055 Before
Maintenance Final
Manuals Acceptance
3.2.22 OEM 29 S-00011536- 1 I0 BFA - 0 VDR-45828 D
Recommende 054 Before
d Spare Parts Final
List Acceptance
3.2.23 Firewater 30 S-00011536- 1 MA PT-Prior 0 VDR-43975 A
Piping 042 to Test
Hydrotest
Procedure
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SCH.#25334

Clause/
Acrticle or Sched Trans.
Drawing/ Item Item Trans. When/ Disp
Spec. Ref Desc. No. Trans. Num. No. Status Submit Rev. VDRNum. Code
3.2.15.9 Firewater 31 S-00011536- 1 MA BFA - 0 VDR-43970 A
Piping 041 Before
Hydrotest Final
Report Acceptance
3.2.15.9 Firewater 31 S-00011536- 1 MA BFA - 0 VDR-44610 A
Piping 046 Before
Hydrotest Final
Report Acceptance
3.2.15.9 Firewater 31 S-00011536- 1 MA BFA - 0 VDR-45930 A
Piping 066 Before
Hydrotest Final
Report Acceptance
3.2.3 Status Reports 3 AC - As
Completed
3.2.19 Marked-up 26 BFA -
(Red Line) Before
Drawing Final
Information Acceptance
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SCH. #25894

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans. Disp.
Ref Desc. No. Trans. Num. No. Status When/ Submit Rev. VDR Num. Code
3.2.2 Design 2 S-16164-001 1 MA BFR-Before 0 VDR-36505 B
Verification Fabrication
Documentation Release
3.2.2 Design 2 S-16164-001R.1 1 MA BFR-Before 1 VDR-36505 B
Verification Fabrication
Documentation Release
3.2.2 Design 2 S-16164-001R.2 1 MA BFR-Before 2 VDR-36505 A
Verification Fabrication
Documentation Release
3.2.3 Test Procedure 3 S-16164-009 1 MA PT -Priorto 0 VDR-41301 A
Test
3.24 Test Reports 4  S-16164-010 1 MA BFA-Before 0 VDR-41811 C
Final
Acceptance
3.24 Test Reports 4  S-16164-010R.1 1 MA BFA-Before 1 VDR-41811 A
Final
Acceptance
3.25 Assembly 5 S-16164-002 1 IO PS - Priorto 0 VDR-41259 D
Drawings Shipment
3.2.6 Installation 6 S-16164-003 1 I0 PS - Priorto 0 VDR-41268 D
Instructions Shipment
3.2.7 Electrical 7 S-16164-004 1 I0 PS - Priorto 0 VDR-41274 D
Diagrams Shipment
3.2.8 Hydraulic 8 S-16164-012 1 I0 PS-Priorto 0 VDR-44895 D
Diagrams Shipment
3.2.9 Operational and 9 S-16164-005 1 I0 PS-Priorto 0 VDR-412719 D
Maintenance Shipment
Manual
3.2.9 Operational and 9 S-16164-011 1 IO PS - Priorto 0 VDR-42116 D
Maintenance Shipment
Manual
3.2.10 Parts List 10 S-16164-006 1 I0 PS - Priorto 0 VDR-41284 D
Shipment
3.2.11 Recommended 11 S-16164-007 1 I0 PS - Priorto 0 VDR-41290 D
Spare Parts Shipment
3.2.12 Special Tools List 12 S-16164-008 1 I0 PS-Priorto 0 VDR-41295 D
Shipment
3.21 Schedule 1 AC - As
Completed
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Plant Air-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans. Num.  No. Status  Submit Rev. VDRNum. Code
15202 Plant Air Storage 60 S-13233-127 1 MA TS-Timeof 0 VDR-37740 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-153 1 MA TS-Timeof 0 VDR-38055 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-344 1 MA TS-Timeof 0 VDR-44813 C
Tank Shipment
15202 Plant Air Storage 60 S-13233-344R.1 1 MA TS-Timeof 1 VDR-44813 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-345 1 MA TS-Timeof 0 VDR-44818 C
Tank Shipment
15202 Plant Air Storage 60 S-13233-345R.1 1 MA TS-Timeof 1 VDR-44818 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-347 1 MA TS-Timeof 0 VDR-44834 B
Tank Shipment
15202 Plant Air Storage 60 S-13233-347R.1 1 MA TS-Timeof 1 VDR-44834 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-348 1 MA TS-Timeof 0 VDR-44839 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-349 1 MA TS-Timeof 0 VDR-44844 C
Tank Shipment
15202 Plant Air Storage 60 S-13233-349R.1 1 MA TS-Timeof 1 VDR-44844 B
Tank Shipment
15202 Plant Air Storage 60 S-13233-349R2 1 MA TS-Timeof 2 VDR-44844 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-360 1 MA TS-Timeof 0 VDR-45363 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-364 1 MA TS-Timeof 0 VDR-46007 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-365 1 MA TS-Timeof 0 VDR-46437 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-389 1 MA TS-Timeof 0 VDR-47725 B
Tank Shipment
15202 Plant Air Storage 60 S-13233-389R.1 1 MA TS-Timeof 1 VDR-47725 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-405 1 MA TS-Timeof 0 VDR-48635 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-406 1 MA TS-Timeof 0 VDR-48640 A
Tank Shipment
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Plant Air-ACC

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans.Num.  No. Status  Submit Rev. VDRNum. Code
15202 Plant Air Storage 60 S-13233-407 1 MA TS-Timeof 0O VDR-48645 A
Tank Shipment
15202 Plant Air Storage 60 S-13233-434 1 MA TS-Timeof 0 VDR-50293 A
Tank Shipment
15202 Compressed Air 61 S-13233-241 1 MA PT-Priorto 0 VDR-40330 A
Piping Test
15202 Compressed Air 63 S-13233-357 1 IO BC-Before 0 VDR-45027 D
Piping Contract
Awarded
15202 Compressed Air 63 S-13233-382 1 IO BC-Before 0 VDR-47316 B
Piping Contract
Awarded
15202 Compressed Air 63 S-13233-382R.1 1 IO BC-Before 1 VDR-47316 D
Piping Contract
Awarded
15202 Compressed Air 63 S-13233-501 1 IO BC-Before 0 VDR-52870 B
Piping Contract
Awarded
15409 In Service Leak 66 S-13233-242 1 IO PT-Priorto 0 VDR-40339 C
Test Procedure- Air Test
Piping
15409 In Service Leak 66 S-13233-242R.1 1 IO PT-Priorto 1 VDR-40339 D
Test Procedure- Air Test

Piping
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SCH.#8988

Clause/Article
or Sched
Drawing/Spec. Item
Ref No.

Trans.
Item Trans.
No. Status

When/
Submit

Disp.

Desc. Rev. VDRNum. Code

Trans. Num.

Section 4.2

Section4.3

Section4.4

Section4.5

Section4.5

Section4.5

Section4.5

Section4.5

Section4.5

Section4.5

Section4.5

Section4.5

Qualifications

Design calculations

Letter of

certification of peer

review of design
calculations
Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

Shop drawings

1

2

00008988-001

S-00008988-006

S-00008988-009

S-00008988-010

S-00008988-
O10RI

S-00008988-011

S-00008988-
OlIR.I

S-00008988-
OlIR.2

S-00008988-
OlIR.3

S-00008988-
OlIR.4

S-00008988-012

S-00008988-
012R.1

1

MA

MA

MA

MA

MA

MA

MA

MA

MA

MA

MA

MA

BC -Before
Contract
Awarded

BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release
BFR -
Before
Fabrication
Release

0 VDR-23231 A

0 VDR-26370

0 VDR-27293

0 VDR-27994

1 VDR-27994

0 VDR-28066

1 VDR-28066

2 VDR-28066

3 VDR-28066

4 VDR-28066

0 VDR-29233

1 VDR-29233
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SCH.#8988

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans. Num. No. Status  Submit Rev. VDRNum. Code
Section4.5  Shop drawings 4 S-00008988- 1 MA BFR- 2 VDR-29233 A
012R.2 Before
Fabrication
Release
Section4.5  Shop drawings 4 S-00008988- 1 MA BFR- 3 VDR-29233
012R.3 Before
Fabrication
Release
Section4.5  Shop drawings 4 S-00008988-014 1 MA BFR - 0 VDR-29452
Before
Fabrication
Release
Section4.5  Shop drawings 4 S-00008988- 1 MA BFR- 1 VDR-29452
014R.1 Before
Fabrication
Release
Section4.5  Shop drawings 4 S-00008988-015 1 MA BFR- 0 VDR-29567
Before
Fabrication
Release
Section4.5  Shop drawings 4 S-00008988- 1 MA BFR- 1 VDR-29567
015R.1 Before
Fabrication
Release
Section4.5  Shop drawings 4 S-00008988-035 1 MA BFR- 0 VDR-36415
Before
Fabrication
Release
Section4.5  Shop drawings 4 $-00008988-042 1 MA BFR- 0 VDR-42160
Before
Fabrication
Release
Section4.6  Erection drawings 5 S-00008988-027 1 MA PS-Priorto 0 VDR-34846
Shipment
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 1 VDR-34846
027R.1 Shipment
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 3 VDR-34846
027R.3 Shipment
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 4 VDR-34846
027R.4 Shipment
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SCH.#8988

Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans. Num. No. Status  Submit Rev. VDRNum. Code
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 5 VDR-34846 A
027R.5 Shipment
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 6 VDR-34846 A
027R.6 Shipment
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 7 VDR-34846 A
027R.7 Shipment
Section4.6  Erection drawings 5 S-00008988- 1 MA PS-Priorto 8 VDR-34846 A
027R.8 Shipment
Section4.6  Erection drawings 5 S-00008988-038 1 MA PS-Priorto 0 VDR-40176 D
Shipment
Section4.6  Erection drawings 5 S-00008988-041 1 MA PS-Priorto 0 VDR-41504 A
Shipment
Section4.6  Erection drawings 5 s-00008988- 1 MA PS-Priorto 2 VDR-34846
027R.2 Shipment
Section4.7  Erection 6 S-00008988-023 1 MA PS-Priorto 0 VDR-33908 A
instructions or Shipment
procedures
Section4.7  Erection 6 S-00008988- 1 MA PS-Priorto 1 VDR-33908 A
instructions or 023R.1 Shipment
procedures
Section4.7  Erection 6 S-00008988- 1 MA PS-Priorto 2 VDR-33908 A
instructions or 023R.2 Shipment
procedures
Section4.7  Erection 6 S-00008988- 1 MA PS-Priorto 3 VDR-33908 A
instructions or 023R.3 Shipment
procedures
Section4.7  Erection 6 S-00008988-045 1 MA PS-Priorto 0 VDR-46386 A
instructions or Shipment
procedures
Section4.7  Erection 6 S-00008988-047 1 MA PS-Priorto 0 VDR-49052 A
instructions or Shipment
procedures
Section4.7  Erection 6 S-00008988-049 1 MA PS-Priorto 0 VDR-52238 A
instructions or Shipment
procedures
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Clause/Article
or Sched Trans.
Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans. Num. No.  Status Submit Rev. VDRNum. Code
Section4.8  Welder 7  S-00008988-003 1 MA PTW-Prior 0 VDR-24873 B
qualifications to Welding
Section4.8  Welder 7  S-00008988-003 1 MA PTW-Prior 1 VDR-24873 A
qualifications to Welding
Section4.8  Welder 7 S-00008988-019 1 MA PTW -Prior 0 VDR-31758 A
qualifications to Welding
Section4.9  Weld procedures 8 S-00008988-004 1 MA PTW-Prior 0 VDR-24878 B
to Welding
Section4.9  Weld procedures 8 S-00008988-004 1 MA PTW-Prior 1 VDR-24878 B
to Welding
Section4.9  Weld procedures 8 S-00008988-004 1 MA PTW-Prior 2 VDR-24878 A
to Welding
Section4.9  Weld procedures 8 S-00008988-017 1 MA PTW -Prior 0 VDR-31746 A
to Welding
Section4.10  Non-destructive 9 S-00008988-007 1 MA PT-Priorto 0 VDR-26621 A
examination Test
procedures
Section4.10  Non-destructive 9 S-00008988-018 1 MA PT-Priorto 0 VDR-31752 A
examination Test
procedures
Section4.10  Non-destructive 9 S-00008988-028 1 MA PT-Priorto 0 VDR-35226 A
examination Test
procedures
Section4.11  Inspector 10 S-00008988-005 1 MA PT-Priorto 0 VDR-24908 A
qualifications Test
Section4.11  Inspector 10 S-00008988-016 1 MA PT-Priorto 0 VDR-31741 A
qualifications Test
Section4.12  Certification of 11 S-00008988-013 1 MA PTI-Prior 0 VDR-29442 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-024 1 MA PTI -Prior 0 VDR-33979 A
conformance to
Installation
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Drawing/Spec. Item Item Trans.  When/ Disp.
Ref Desc. No. Trans. Num. No.  Status Submit Rev. VDRNum. Code
Section4.12  Certification of 11 S-00008988-026 1 MA PTI -Prior 0 VDR-34466 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-033 1 MA PTI -Prior 0 VDR-36377 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-036 1 MA PTI -Prior 0 VDR-36918 D
conformance to
Installation
Section4.12  Certification of 11 S-00008988-037 1 MA PTI -Prior 0 VDR-38022 B
conformance to
Installation
Section4.12  Certification of 11 S-00008988- 1 MA PTI -Prior 1 VDR-38022 A
conformance 037R.1 to
Installation
Section4.12  Certification of 11 S-00008988-039 1 MA PTI -Prior 0 VDR-41457 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-040 1 MA PTI -Prior 0 VDR-41462 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-043 1 MA PTI -Prior 0 VDR-42620 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-044 1 MA PTI -Prior 0 VDR-44754 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-046 1 MA PTI -Prior 0 VDR-48612 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-048 1 MA PTI -Prior 0 VDR-50084 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-050 1 MA PTI -Prior 0 VDR-52449 A
conformance to
Installation
Section4.12  Certification of 11 S-00008988-051 1 MA PTI -Prior 0 VDR-52952 A
conformance to
Installation
Section4.13  Sparesand 12 S-00008988-029 1 MA PS-Priorto 0 VDR-35376 A
replacements parts Shipment

list
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Drawing/Spec. Item Item Trans. When/ Disp.
Ref Desc. No. Trans. Num. No. Status  Submit Rev. VDRNum. Code
Section4.14 Manufacturingand 13 S-00008988-008 1 MA BFR - 0 VDR-26881 C
inspection/test plan Before
Fabrication
Release
Section4.14 Manufacturingand 13 S-00008988-008 1 MA BFR - 1 VDR-26881 B
inspection/test plan Before
Fabrication
Release
Section4.14 Manufacturingand 13 S-00008988-008 1 MA BFR - 2 VDR-26881 A
inspection/test plan Before
Fabrication
Release
Section4.15 Inspection Report 14 S-00008988-022 1 MA PDS-Prior 0 VDR-33887 A
to Delivery
on site
Section4.15  Inspection Report 14 S-00008988-030 1 MA PDS-Prior 0 VDR-35639 A
to Delivery
on site
Section4.15  Inspection Report 14 S-00008988-031 1 MA PDS-Prior 0 VDR-35658 A
to Delivery
on site
Section4.15  Inspection Report 14 S-00008988-032 1 MA PDS-Prior 0 VDR-35688 A
to Delivery
on site
Section4.15  Inspection Report 14 S-00008988-034 1 MA PDS-Prior 0 VDR-36383 A
to Delivery
on site
Section4.16  Mockup Study 15 S-00008988-002 1 MA BFR - 0 VDR-24529 A
Report Before
Fabrication
Release
Section4.17  Packaging, 16 S-00008988-021 1 MA PS-Priorto 0 VDR-33792 A
handling and Shipment
shipping
instructions
Section4.18 Material Safety 17 S-00008988-025 1 MA PDS-Prior 0 VDR-33995 A
Data Sheets to Delivery
on site
Section4.19  Overhead door 18 S-00008988-020 1 IO TS-Timeof 0 VDR-33786 B
operational and Shipment
maintenance
manual
Section4.19  Overhead door 18 S-00008988- 1 IO TS-Timeof 1 VDR-33786 D
operational and 020R.1 Shipment

maintenance
manual
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or Trans
Drawing/Spec Sched .Item Trans. When/ Disp.
. Ref Desc. ItemNo. Trans.Num. No. Status Submit Rev. VDRNum. Code
15800 WES Inlet Air Filters 82  S-13233-250 1 I0 BFA- 0 VDR-40689 D
Product Data Before
Final
Acceptance
15800 Counterbalanced 83  S-13233-073 1 I0 BFA- 0 VDR-36159 D
Backdraft Dampers Before
Product Data Final
Acceptance
15800 Counterbalanced 83  S-13233-074 1 I0 BFA- 0 VDR-36164 D
Backdraft Dampers Before
Product Data Final
Acceptance
15800 Counterbalanced 83  S-13233-075 1 I0 BFA- 0 VDR-36169 D
Backdraft Dampers Before
Product Data Final
Acceptance
15800 WES Radiant Heaters 84  S-13233-051 1 I0 BFA- 0 VDR-35614 D
Product Data Before
Final
Acceptance
15800 Radiant Heaters 85  S-13233-052 1 I0 BFA- 0 VDR-35619 D
Wiring Diagrams Before
Final
Acceptance
15800 WES Unit Heaters 86  S-13233-053 1 I0 BFA- 0 VDR-35624 D
Before
Final
Acceptance
15800 WES Unit Heaters 87  S-13233-054 1 I0 BFA- 0 VDR-35629 C
Before
Final
Acceptance
15800 WES Unit Heaters 87  S-13233- 1 I0 BFA- 1 VDR-35629 D
054R.1 Before
Final
Acceptance
15800 Transfer Vestibule 88  S-13233-060 1 I0 BFA- 0 VDR-35994 D
Supply Fan Product Before
Data Final
Acceptance
15800 Transfer Vestibule 89  S-13233-222 1 I0 BFA- 0 VDR-39555 D
Supply Fan Before
Final
Acceptance
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Drawing/Spec
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. Item Trans.
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Submit

Disp.
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15800

15800

15800

15800

15800

15800

15800

15800

15800

15800

15800

15800

Main Exhaust Fan

Main Exhaust Fan

Back-up Exhaust Fan

Back-up Exhaust Fan

Back-up Exhaust Fan

Back-up Exhaust Fan

Fan Isolation Dampers

Excavator Exhaust Fan
Product Data

Excavator Exhaust Fan
Product Data

Excavator Exhaust Fan
Product Data

Backup Exhaust Fan
Product Data

Main Exhaust Fan
Product Data

90

91

92

92

93

93

94

95

95

95

97

S$-13233-221

S-13233-220

S-13233-219

S-13233-
219R.1

S-13233-218

S-13233-
218R.1

S-13233-058

S-13233-072

S-13233-
072R.1

S-13233-
072R.2

S-13233-071

S-13233-076

1

10

BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance
BFA -
Before
Final
Acceptance

VDR-39544

VDR-39538

VDR-39538

VDR-39533

VDR-39533

VDR-35904

VDR-36149

VDR-36149

VDR-36 49

VDR-36 44

VDR-36174

0 VDR-39550 D

N-94



Ventilation-ACC

Clause/Article
or Trans
Drawing/Spec Sched .Item Trans. When/ Disp.
. Ref Desc. ltemNo. Trans.Num. No. Status Submit Rev. VDRNum. Code
15800 Main Exhaust Fan 97  S-13233- l IO BFA- 1 VDR-36174 D
Product Data 076R.1 Before
Final
Acceptance
15800 Extra Materials Shelf 98  S-13233-217 1 10 BFA - 0 VDR-39528 D
Life Before
Final
Acceptance
15800 Flow Element 99  S-13233-064 1 10 BFA - 0 VDR-36110 D
Before
Final
Acceptance
15800 CS Ductwork 100 S-13233-481 1 10 BFA - 0 VDR-52007 D
Before
Final
Acceptance
15800 System Construction 101 S-13233-274 1 10 PT-Prior 0 VDR-42248 D
Component Testing to Test
15800 System Construction 102 S-13233-480 1 10 AT-After 0 VDR-52002 D
Component Testing Test
15801 Pressure Relief 103 S-13233-062 1 [@] BFA - 0 VDR-36004 D
Damper Before
Final
Acceptance
15801 Pressure Relief 104 S-13233-061 1 [@] BFA - 0 VDR-35999 D
Damper Before
Final
Acceptance
15801 System Construction 105 S-13233-275 1 10 PT -Prior 0 VDR-42267 B
Component Testing to Test
15801 System Construction 105 S-13233- 1 10 PT -Prior 1 VDR-42267 D
Component Testing 275R. 1 to Test
15801 System Construction 106 S-13233-479 1 10 AT -After 0 VDR-51997 D
Component Testing Test
15801 Pressure Relief 107 S-13233-332 1 10 BFA - 0 VDR-43946 D
Damper Before
Final
Acceptance
15801 Pressure Relief 108 S-13233-336 1 [@] BFA - 0 VDR-44034 D
Damper Before
Final
Acceptance
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or Trans
Drawing/Spec Sched .Item Trans. When/ Disp.
. Ref Desc. ItemNo. Trans.Num. No. Status Submit Rev. VDRNum. Code
15980 TAB Personnel 109 S-13233-262 1 [0] PT-Prior 0 VDR-41985 D
Qualifications to Test
15980 TAB Test Procedures 110 S-13233-263 1 [0] PT-Prior 0 VDR-41992 B
to Test
15980 TAB Test Procedures 110 S-13233- 1 [0] PT - Prior 1 VDR-41992 D
263R.1 to Test
15980 TAB Test Reports 111  S-13233-455 1 10 AT -After 0 VDR-51374 D
Test
15980 TAB Performance 112 S-13233-488 1 [0] AT -After 0 VDR-52202 D
Guarantee Test
15980 TAB Instrumentation 113  S-13233-352 1 [0] PT-Prior 0 VDR-44943 D
Calibration Reports to Test
15801 SST Ductwork 212 S-13233-161 1 10 TS-Time 0 VDR-38261 C
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233- 1 10 TS-Time 1 VDR-38261 D
CMTR's 161R.1 of
Shipment
15801 SST Ductwork 212 S-13233-162 1 10 TS-Time 0 VDR-38271 C
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233- 1 10 TS-Time 1 VDR-38271 D
CMTR's 162R. 1 of
Shipment
15801 SST Ductwork 212 S-13233-173 1 10 TS-Time 0 VDR-38344 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-189 1 10 TS-Time 0 VDR-38664 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-232 1 10 TS-Time 0 VDR-39619 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-233 1 10 TS-Time 0 VDR-39743 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-234 1 10 TS-Time 0 VDR-39750 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233- 1 10 TS-Time 1 VDR-39750 D
CMTR's 234R.1 of
Shipment
15801 SST Ductwork 212 S-13233-235 1 10 TS-Time 0 VDR-39757 D
CMTR's of
Shipment
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or Trans
Drawing/Spec Sched .Item Trans. When/ Disp.
. Ref Desc. ltemNo. Trans.Num. No. Status Submit Rev. VDRNum. Code
15801 SST Ductwork 212 S-13233- 1 [@] TS-Time 1 VDR-39757 D
CMTR's 235R.1 of
Shipment
15801 SST Ductwork 212 S-13233-237 1 [@] TS-Time 0 VDR-40207 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-237 1 [@] TS-Time 0 VDR-40224 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-323 1 [@] TS-Time 0 VDR-43283 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-331 1 [@] TS-Time 0 VDR-43682 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-408 1 10 TS-Time 0 VDR-48653 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-409 1 [@] TS-Time 0 VDR-48658 D
CMTR's of
Shipment
15801 SST Ductwork 212 S-13233-431 1 [@] TS-Time 0 VDR-49998 D
CMTR's of
Shipment
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Clause/Article
or Sched Trans
Drawing/Spec Item .Item Trans.  When/ Disp.
. Ref Desc. No.  Trans. Num. No. Status Submit Rev. VDRNum. Code
2. Manufacturer and 1 S-00010847-022 1 MA BC-Before 0 VDR-35097 A
Supervisorrecords of Contract
experience Awarded
52. 6 Preliminary fabric 2 S-00010847-005 1 MA BC -Before 0 VDR-32685 B
sealing and fabric Contract
connection details Awarded
52. 6 Preliminary fabric 2 S-00010847- 1 MA  BC -Before 1 VDR-32685 A
sealing and fabric 005R.1 Contract
connection details Awarded
5.2.16 Preliminary fabric 2 S-00010847-011 1 MA  BC -Before 0 VDR-33034 D
sealing and fabric Contract
connection details Awarded
Subcontract Material safety data 3 S-00010847-032 1 MA PS-Priorto 0 VDR-36065 B
sheets Shipment
Subcontract Material safety data 3 S-00010847- 1 MA  PS-Priorto 1 VDR-36065 A
sheets 032R.1 Shipment
Subcontract Material safety data 3 S-00010847-040 1 MA PS-Priorto 0 VDR-36604 A
sheets Shipment
Subcontract Material safety data 3 S-00010847-053 1 MA  PS-Priorto 0 VDR-37632 A
sheets Shipment
3.1and 5.2.15 Certificate of 4 S-00010847-035 1 MA PS-Priorto 0 VDR-36084 B
conformance for Shipment
structural framing
3.1and 5.2.15 Certificate of 4 S-00010847- 1 MA PS-Priorto 1 VDR-36084 A
conformance for 035R.1 Shipment
structural framing
3.1and 5.2.15 Certificate of 4 S-00010847-039 1 MA PS-Priorto 0 VDR-36598 A
conformance for Shipment
structural framing
4.2 Design Calculations 5 S-00010847-003 1 MA  BFR- 0 VDR-31722 C
Before
Fabrication
Release
4.2 Design Calculations 5 S-00010847- 1 MA  BFR- 1 VDR-31722 C
003R.1 Before
Fabrication
Release
4.2 Design Calculations 5 S-00010847- 1 MA  BFR - 2 VDR-31722 A
003R.2 Before
Fabrication
Release
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or Sched Trans
Drawing/Spec Item .Item Trans.  When/ Disp.
. Ref Desc. No. Trans.Num.  No. Status Submit Rev. VDRNum. Code
4.3 Letter certifying peer 6 S-00010847-008 1 10 BFR - 0 VDR-32871 B
review of design Before
calculations Fabrication
Release
4.3 Letter certifying peer 6 S-00010847- 1 10 BFR - 1 VDR-32871 D
review of design 008R.1 Before
calculations Fabrication
Release
4.3 Letter certifying peer 6 S-00010847R.2 1 MA BFR- 2 VDR-32695 A
review of design Before
calculations Fabrication
Release
4.3 Letter certifying peer 6 S-00010847R.2 1 MA  BFR- 2 VDR-32695 A
review of design Before
calculations Fabrication
Release
44 Shopdrawingsof 7 S-00010847-001 1 MA  BFR- 0 VDR-31398 B
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA BFR- 1 VDR-31398 B
building structural 00IR.1 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA BFR- 3 VDR-31398 B
building structural 001R.3 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 4  VDR-31398 A
building structural 001R.4 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847-004 1 MA  BFR- 0 VDR-32312 B
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 1 VDR-32312 A
building structural 004R.1 Before
system. Include item Fabrication
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9 of the welding Release
package.

4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 2 VDR-32312 A
building structural 004R.2 Before
system. Include item Fabrication
9 of the welding Release
package.

4.4 Shopdrawingsof 7 S-00010847-006 1 MA BFR- 0 VDR-32695 B
building structural Before
system. Include item Fabrication
9 of the welding Release
package.

44 Shopdrawingsof 7 S-00010847- 1 MA BFR- 1 VDR-32695 A
building structural 006R. 1 Before
system. Include item Fabrication
9 of the welding Release
package.

44 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 2 VDR-32695 A
building structural 006R. 1 Before
system. Include item Fabrication
9 of the welding Release
package.

4.4 Shopdrawingsof 7 S-00010847- 1 MA BFR- 2 VDR-32695 A
building structural 006R. 1 Before
system. Include item Fabrication
9 of the welding Release
package.

4.4 Shopdrawingsof 7 S-00010847-010 1 MA  BFR- 0 VDR-33029 A
building structural Before
system. Include item Fabrication
9 of the welding Release
package.

44 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 1 VDR-33029 A
building structural O10RI Before
system. Include item Fabrication
9 of the welding Release
package.

4.4 Shopdrawingsof 7 S-00010847-013 1 MA  BFR- 0 VDR-33772 A
building structural Before
system. Include item Fabrication
9 of the welding Release

package.
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4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 1 VDR-33772 A
building structural 013R.1 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847-014 1 MA  BFR- 0 VDR-34124 B
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 1 VDR-34124 A
building structural 014R.1 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 2 VDR-34124 A
building structural 014R.1 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847-018 1 MA  BFR- 0 VDR-34760 A
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847-026 1 MA  BFR- 0 VDR-35386 D
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847- 1 MA  BFR- 1 VDR-35386 A
building structural 026R.1 Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847-042 1 MA  BFR- 0 VDR-37010 A
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
4.4 Shopdrawingsof 7 S-00010847-043 1 MA  BFR- 0 VDR-37057 A
building structural Before
system. Include item Fabrication
9 of the welding Release

package.

N-101



SCH.# 21691

Clause/Article
or Sched Trans
Drawing/Spec Item .ltem Trans.  When/ Disp.
. Ref Desc. No. Trans.Num.  No. Status Submit Rev. VDRNum. Code
44 Shopdrawingsof 7 S-00010847-058 1 MA  BFR- 0 VDR-40626 A
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
44 Shopdrawingsof 7 S-00010847-060 1 MA BFR- 0 VDR-41742 A
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
44 Shopdrawingsof 7 s-00010847-062 1 MA  BFR- 0 VDR-42553 A
building structural Before
system. Include item Fabrication
9 of the welding Release
package.
44 Penthouse Louver 8 S-00010847-023 1 10 PS-Priorto 0 VDR-35102 D
Shipment
44 Balanced Doorsand 9 S-00010847-036 1 10 PS -Priorto 0 VDR-36089 D
Roll-up Doors Shipment
44 Balanced Doors and 9 S-00010847- 1 10 PS -Priorto 1  VDR-36089 D
Roll-up Doors 036R.1 Shipment
44 Balanced Doors and 9 S-00010847- 1 10 PS -Priorto 2  VDR-36089 D
Roll-up Doors 036R.2 Shipment
4.5 Erection drawings 10  S-00010847- 1 MA  PS-Priorto 5 VDR-31398 A
001R.5 Shipment
4.5 Erection drawings 10  S-00010847-025 1 MA  PS-Priorto 0 VDR-35381 B
Shipment
45 Erection drawings 10  S-00010847- 1 MA  PS-Priorto 1 VDR-35381 A
025R.1 Shipment
4.5 Erection drawings 10  S-00010847-031 1 MA  PS-Priorto 0 VDR-35796 B
Shipment
45 Erection drawings 10  S-00010847- 1 MA  PS-Priorto 1 VDR-35796 A
031R.1 Shipment
45 Erectiondrawings 0  S-00010847-045 1 MA  PS-Priorto 0 VDR-37415 A
Shipment
4.5 Erectiondrawings 0  S-00010847-046 1 MA  PS-Priorto 0 VDR-37432 B
Shipment
4.5 Erectiondrawings 0  S-00010847- 1 MA  PS-Priorto 1  VDR-37432 A
046R.1 Shipment
4.5 Erection drawings 10  S-00010847-047 1 MA  PS-Priorto 0 VDR-37437 B
Shinment
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Shipment
4.5 Erectiondrawings 0  S-00010847- 1 MA  PS-Priorto 1 VDR-37437 A
047R.1 Shipment
45 Erection drawings 0 S-00010847-048 1 MA PS-Priorto 0 VDR-37519 A
Shipment
4.5 Erectiondrawings 0  S-00010847-049 1 MA PS-Priorto 0 VDR-37524 A
Shipment
45 Erectiondrawings 10  S-00010847-050 1 MA PS-Priorto 0 VDR-37529 A
Shipment
4.5 Erectiondrawings 10  S-00010847-051 1 MA PS-Priorto 0 VDR-37534 A
Shipment
45 Erectiondrawings 10  S-00010847-052 1 MA PS-Priorto 0 VDR-37545 A
Shipment
45 Erectiondrawings 10  S-00010847- 1 MA  PS-Priorto 1 VDR-37545 A
052R.1 Shipment
45 Erectiondrawings 10  S-00010847- 1 MA  PS-Priorto 2 VDR-37545 A
052R.2 Shipment
4.5 Erectiondrawings 10  S-00010847-061 1 MA PS-Priorto 0 VDR-41764 A
Shipment
45 Erection instructions S-00010847-030 1 MA PS-Priorto 0 VDR-35720 B
Shipment
45 Erection instructions S-00010847- 1 MA PS-Priorto 1 VDR-35720 A
030R.1 Shipment
45 Erection instructions S-00010847- 1 MA  PS-Priorto 2 VDR-35720 A
030R.2 Shipment
45 Erection instructions 11  S-00010847- 1 MA  PS-Priorto 3 VDR-35720 A
030R.3 Shipment
45 Erection instructions 11  S-00010847- 1 MA PS-Priorto 4 VDR-35720 A
030R.4 Shipment
45 Erection instructions 11  S-00010847- 1 MA PS-Priorto 5 VDR-35720 A
030R.5 Shipment
45 Erection instructions 11  S-00010847-034 1 MA PS-Priorto 0 VDR-36079 B
Shipment
45 Erection instructions 11  S-00010847- 1 MA PS-Priorto 1 VDR-36079 A
034R.1 Shipment
45 Erection instructions 11  S-00010847-041 1 MA PS-Priorto 0 VDR-36613 A
Shipment
45 Erection instructions 11  S-00010847- 1 MA PS-Priorto 1 VDR-36613 A
NA1T1D 1 Chinrant
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041R. 1 Shipment
45 Erectioninstructions 11 ~ S-00010847-044 MA  PS-Priorto 0 VDR-37140 D
Shipment
4.6 Construction/design 12 S-00010847-002 10 PS-Priorto 0 VDR-31412 D
details Shipment
4.6 Construction/design 12  S-00010847-007 10 PS-Priorto 0 VDR-32690 B
details Shipment
4.6 Construction/design 12 S-00010847- [@] PS -Priorto 1  VDR-32690 D
details 007R.1 Shipment
4.7 Maintenance 13 S-00010847-037 MA BFA- 0 VDR-36094 A
Manuals building Before Final
assembly fabric Acceptance
4.7 Roll-up Door and 4 S-00010847-020 [@] BFA - 0 VDR-35087 A
Operators Before Final
Acceptance
4.7 Roll-up Door and 4 S-00010847-063 10 BFA - 0 VDR-43617 D
Operators Before Final
Acceptance
6.2 Building fabric 5 $-00010847-009 MA  PS-Priorto 0 VDR-32956 C
certification of Shipment
conformanceto
specification
requirements.
6.2 Building fabric 15 S-00010847- MA  PS-Priorto 1  VDR-32956
certification of 009R. 1 Shipment
conformanceto
specification
requirements.
6.2 Building fabric 15 S-00010847- MA  PS-Priorto 2 VDR-32956 D
certification of 009R.2 Shipment
conformanceto
specification
requirements.
6.2 Building fabric 15 S-00010847- MA  PS-Priorto 3  VDR-32956 A
certification of 009R.3 Shipment
conformanceto
specification
requirements.
6.2 Building fabric 15 S-00010847-012 MA  PS-Priorto 0 VDR-33742 D
certification of Shipment

conformanceto
specification
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requirements.

6.2 Building fabric 15 S-00010847-019 1 PS-Priorto 0 VDR-34513 D
certification of Shipment
conformance to
specification
requirements.

6.2 Building fabric 15 S-00010847-054 1 PS-Priorto 0 VDR-39183 A
certification of Shipment
conformance to
specification
requirements.

6.2 Building fabric 15 S-00010847-055 1 PS-Priorto 0 VDR-40367 A
certification of Shipment
conformance to
specification
requirements.

4.8 Weld package items 16 ~ S-00010847-015 1 PTW -Prior 0 VDR-34135
1-5& 7 of section to Welding
4.8 of the
specification.

4.8 Weld package items 16  S-00010847- 1 PTW -Prior 1 VDR-34135 A
1-5& 7 of section 015R.1 to Welding
4.8 of the
specification.

4.8 Weld package items 16 ~ S-00010847-016 1 PTW -Prior 0 VDR-34152 C
1-5& 7 of section to Welding
4.8 of the
specification.

4.8 Weld package items 16  S-00010847- 1 PTW -Prior 1 VDR-34152 A
1-5& 7 of section 016R.1 to Welding
4.8 of the
specification.

4.8 Weld package items 16 ~ S-00010847-017 1 PTW -Prior 0 VDR-34415 A
1-5& 7 of section to Welding
4.8 of the
specification.

4.8 Weld package items 16 ~ S-00010847-021 1 PTW -Prior 0 VDR-35092 A
1-5& 7 of section to Welding
4.8 of the
specification.
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4.8 Weld package items 17  S-00010847- 1 10 PS -Priorto 1  VDR-36099 D
6 and 8 of section 4.8 038R.1 Shipment
of the specification.

4.8 Weld package items 17  S-00010847-038 1 MA PS-Priorto 0 VDR-36099 A
6 and 8 of section 4.8 Shipment
of the specification.

4.8 Weld package items 17  S-00010847-059 1 MA PS-Priorto 0 VDR-40787 A
6 and 8 of section 4.8 Shipment
of the specification.

49 Building Fabric 18  S-00010847-056 1 MA  BFA - 0 VDR-40429 A
Cladding Before Final

Acceptance

4.9 Warranty on 19  S-00010847-024 1 MA PS-Priorto 0 VDR-35260 A
penthouse assembly Shipment

4.9 Warranty on 19  S-00010847-027 1 MA  PS-Priorto 0 VDR-35706 D
penthouse assembly Shipment

4.9 Warrantyonroll-up 20  S-00010847- 1 [0) BFA - 1 VDR-36074 D
door including motor 033R.1 Before Final
and gear box Acceptance

4.9 Warrantyonroll-up 20  S-00010847- 1 MA  BFA - 1 VDR-35706 A
door including motor 027R.1 Before Final
and gear box Acceptance

4.9 Warrantyonroll-up 20  S-00010847-033 1 MA  BFA - 0 VDR-36074 A
door including motor Before Final
and gear box Acceptance

4.9 Warranty for 21  S-00010847-057 1 MA PS-Priorto 0 VDR-40434 A
balanced Shipment

entrance/exit doors
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02598 Certification 1 PWO-02-036-002 1 MA PDS - Prior VDR-30993 A
to Delivery
on site
02598 Certification 1 PWO-02-036-027 1 MA PDS - Prior VDR-32888 A
to Delivery
on site
02598 Quality ControlPlan 2 PWO-02-036-003 1 MA BFR - VDR-30999 B
Before
Fabrication
Release
02598 Test Reports 3 PWO-02-036-004 1 MA PDS - Prior VDR-31005 B
to Delivery
on site
02598 Test Reports 3 PWO-02-036-022 1 MA PDS - Prior VDR-31345 A
to Delivery
on site
02598 Test Reports 3 PWO-02-036-026 1 MA PDS - Prior VDR-32883 A
to Delivery
on site
02598 Qualifications 4 PWO-02-036-005 1 MA PTC -Prior VDR-31010 A
to
Construction
start
02598 Geomembraneshop 5 PWO-02-036-006 1 MA BFR- VDR-31015 A
drawings Before
Fabrication
Release
02598 Geomembrance 6 PWO-02-036-007 1 MA BFR- VDR-31020 A
installations Before
drawings Fabrication
Release
05060 Welding Personnel 7 PWO-02-036-008 1 10 PTW-Prior VDR-31027 D
Qualification to Welding
Records for Carbon
Steel
05060 Filler Material 8 PWO-02-036-024 1 I0 PTI -Prior VDR-32240 D
CMTR for Carbon to
Steel Installation
05060 Filler Material 8 PWO-02-036-025 1 10 PTI -Prior VDR-32245 D
CMTR for Carbon to
Steel Installation
05060 Filler Material 8 PWO0-02-036-028 1 I0 PTI -Prior VDR-35471 D
CMTR for Carbon to
Steel Installation
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05060 Detailed Weld 9 PWO-02-036-009 1 MA PTW-Prior WR-31032 B
Repair Procedures to Welding
for Carbon Steel
05060 Weld Repair Reports 10 PWO-02-036-032 1 10 BFA- WR-44407 D
Before Final
Acceptance
05060 Weld Repair Reports 10 PWO-02-036-31 1 I0 BFA - WR-43348 B
Before Final
Acceptance
05060 Weld Histories 11 PWO-02-036-010 1 I0 BFA - WR-31037 D
Before Final
Acceptance
05060 Weld Histories 11 PWO-02-036-030 1 IO BFA - WR-36727 C
Before Final
Acceptance
05060 Procedures for the 12 PWO-02-036-011 1 MA PTW-Prior WR-31042 A
Handling, Storage, to Welding
and Control of Filler
and Backing
Materials
05060 Nondestructive 13 PWO-02-036-012 1 MA PTW-Prior WR-31047 A
Examination to Welding
Procedures for
Carbon Steel
05060 Nondestructive 14 PWO-02-036-013 1 I0 PTW-Prior WR-31052 D
Examination to Welding
Personnel
Qualification
Records for Carbon
Steel
05060 & Cleaning Procedures 15 PWO-02-036-014 1 IO PTI -Prior WR-31060 D
05101 for Stainless Steel to
Installation
05060 & Welding Personnel 16 PWO-02-036-015 1 10 PTW-Prior WR-31070 D
05101 Qualification to Welding
Records for Stainless
Steel
05060 & Nondestructive 17 PWO-02-036-016 1 I0 PTW-Prior WR-31076 D
05101 Examination to Welding
Personnel
Qualification

Records for Stainless
Steel
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05060 & Filler Material 18 PWO-02-036-017 1 I0 PTI -Prior VDR-31084 B
05101 CMTR for Stainless to
Steel Installation
05060 & Filler Material 18 PWO-02-036-029 1 I0 PTI -Prior VDR-35712 D
05101 CMTR for Stainless to
Steel Installation
05060 & Nondestructive 19 PWO0-02-036-018 1 MA PTW-Prior VDR-3 089 A
05101 Examination to Welding
Procedures for
Stainless Steel
05060 & Welding Procedure 20 PWO-02-036-019 1  MA PTW-Prior VDR-3 094 A
05101 Specificationsand to Welding
Procedure
Qualification
Records for Stainless
Steel
05060 & Procedures for 21 PWO-02-036-020 1 I0 PTI -Prior VDR-31099 D
05101 Identification and to
Control of Tools and Installation
Equipment
05060 & Welding Procedure 22 PWO-02-036-021 1  MA PTW-Prior VDR-31105 A
05101 Specificationsand to Welding
Procedure
Qualification
Records for Carbon
Steel
05100 Procedure for 24 PWO0-02-036-023 1  MA PTI -Prior VDR-31351 A
tightening of slip to
critical bolts Installation
Material Safety Data 26 PWO-02-036-001 1  MA PTI -Prior VDR-30988 A
Sheets to
Installation
05100 Erection Plan 23 PTI - Prior
to
Installation
05100 Installation 25 PTI - Prior
instructions for to
screws, rivets and Installation

other miscellaneous
fasteners
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